

ENQUESTA CIS PROJECT UPDATE

Board of Public Utilities
December 4, 2015

RiversidePublicUtilities.com

enQuesta CIS Project Status



- a. Monitoring performance of the system
- b. Identifying system issues / incorrect data
- c. Initiating corrective and preventive actions
- d. Addressing customer concerns



MAIN FOCUS – STABILIZING THE SYSTEM!

RiversidePublicUtilities.com



2

System Benefits

1. 98% of all payments are now real-time
2. More timely processing of revenue
3. Implemented check 21
4. Real-time mobile field services suite

RiversidePublicUtilities.com



System Benefits

5. Enhanced web features
6. Improved collections process
7. Enhanced budget billing process

RiversidePublicUtilities.com



Outstanding Issues

1. Process Tracking & Automation (scheduler)
2. Solar Billing
3. Sewer and Sanitation
4. Reports & Executive Dashboards
5. Hotfix / Code Delivery Method

RiversidePublicUtilities.com




Outstanding Issues

6. Documentation / Operations Manual
7. Server Re-start
8. System Safeguards
9. Lack of Quality Assurance

RiversidePublicUtilities.com



Open Issues



RiversidePublicUtilities.com



7

Resolution

1. Escalated to CEO of Harris Computers
2. In person meeting on October 14 to address all concerns
3. Received plan to resolve all immediate issues by January 31, 2016



RiversidePublicUtilities.com



8

Next Steps



- Continued coordination with Harris Computers / Systems & Software to resolve all issues by January 31, 2016

RiversidePublicUtilities.com



9

Next Steps



- Following January 31, 2016 - Transition from project to maintenance agreement
 - Remaining project staff currently projected to phase off by January 31, 2016
 - Complete knowledge transfer to operations staff

RiversidePublicUtilities.com



10

Budget Update

Total Board Approved CIS Work Order #1104202

\$9,932,417

| Board | Category | Budget | Actuals |
|---|----------------------------------|--------------------|--------------------|
| 6/1/2012 | AAC PO | \$2,746,084 | \$2,535,412 |
| 6/1/2012 | Systems Software, Inc. PO | \$5,423,200 | \$4,300,279 |
| 6/1/2012 | ACS - IT Hardware and Storage | \$770,000 | \$755,453 |
| 6/1/2012 | Other Expenses (Kubra, etc.) | \$260,716 | \$93,363 |
| 9/5/2014 | Group Mobile PO | \$85,813 | \$85,434 |
| 9/19/2014 | CSR Computer Upgrade/Replacement | \$97,104 | \$97,104 |
| 12/12/2014 | Milestone PO | \$549,500 | \$444,843 |
| TOTAL WORK ORDER #1104202 (as of 9/30/15): | | \$9,932,417 | \$8,311,888 |
| % Spent | | | 84% |

Staff Labor and Overhead*

\$2,905,138

\$2,905,138

**Approved in conjunction with annual budget*



11

RiversidePublicUtilities.com

Recommendation

- That the Board of Public Utilities receive and file this project update.



12

RiversidePublicUtilities.com