


RAILROAD QUIET ZONE PROJECTS UPDATE

Public Works Department

City Council November 19, 2019



PANORAMA ROAD TO CRIDGE STREET QUIET ZONE

- 1. Construction and Maintenance (C&M) Agreement negotiations with BNSF, UP, and SCRRA are in progress.
- 2. Construction is expected to begin in Q1, 2021, and last three months.
- 3. Notice of New Quiet Zone Establishment (NOE) will be filed once construction is complete.
- 4. Project cost is estimated at \$6 million.



3

RiversideCA.gov

PALM AVENUE TO BROCKTON AVENUE QUIET ZONE

- 1. On August 14, 2018, City filed a Notice of Intent to create new Quiet Zone.
- 2. City to finalize design.
- 3. UP to provide cost estimates and C&M agreement.
- 4. Construction is expected to begin in Q1, 2021, and last three months.
- 5. NOE will be filed once construction is complete.
- 6. Project cost is estimated at \$2.0 million.



4

BNSF QUIET ZONE – MISSION INN AVENUE, THIRD STREET & SPRUCE STREET

- 1. Project is partially funded \$798,100
- 2. Project will be fully funded by FY2022/23 \$3.163 M
- 3. Project was programmed in CIP for delivery in FY2022/23 or beyond
- 4. In March & July 2019 Conducted preliminary field meeting with FRA, CPUC, SCRRA, RCTC, and BNSF to determine the scope of improvements needed



5

RiversideCA.gov

BNSF QUIET ZONE – MISSION INN AVENUE, THIRD STREET & SPRUCE STREET

- 5. Third St. grade separation is currently in design. If City secures the \$16 M funding gap the project may be in construction by the second half of 2022
- 6. If the Third St grade separation is significantly delayed, interim Third Street QZ improvements may be considered at an estimated cost up to \$1 million
- 7. PW is currently not pursuing the interim Third St QZ improvements as it may hinder grant proposals to close the Third St grade separation funding shortage



6

RECOMMENDATION

That the City Council receive and file this report providing an update on the City's Quiet Zone projects.



/