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BOARD OF PUBLIC UTILITIES DATE:  JANUARY 9, 2023 
  
SUBJECT: CONSTRUCTION OF THE MONTEEL PLACE WATER MAIN REPLACEMENT 

PROJECT –INCREASED EXPENDITURE OF $72,000 FOR WORK ORDER NO. 
2225902 FOR A REVISED WORK ORDER TOTAL OF $306,000 

 
 
ISSUE: 
 
Consider approval of the increased expenditure of $72,000 for Work Order No. 2225902 for a 
revised total of $306,000 for all engineering, construction, paving, and construction contingency 
costs for the Monteel Place Water Main Replacement Project. 
 
 
RECOMMENDATION: 
  
That the Board of Public Utilities approve the increased expenditure of $72,000 for Work Order 
No. 2225902 for a revised total of $306,000 for all engineering, construction, paving, and 
construction contingency costs for the Monteel Place Water Main Replacement Project. 
  
  
BACKGROUND: 
  
The Riverside Board of Public Utilities approved the construction of the Monteel Place Water Main 
Replacement Project on November 14, 2022.  The project entails the replacement of an existing 
4-inch cast iron water pipeline that was installed in 1963.  Based on its leak history, age, and size, 
this water pipeline has been ranked as a high priority for replacement to enhance the reliability of 
the water system. 
  
The pipeline work will be performed by Riverside Public Utilities (RPU) Water Division field forces, 
and the trench repaving work will be performed by RPU’s Paving Panel.  The final asphalt cap will 
be performed by the Public Works Department as part of an upcoming street rehabilitation project 
in this area. 
  
  
DISCUSSION: 
  
Two bids were received from RPU’s Paving Panel to repave the pipeline trenches in the amounts 
of $124,000 and $138,000.  The bids exceeded the amount budgeted ($65,000) due to higher-
than-expected costs for furnishing and installing the asphalt pavement from what is believed 
primarily to be related to industrywide increases in paving prices from increases in material costs, 
trucking costs, and labor costs related to recent union wage increases.  It is also believed that this 
relatively small project did not achieve the economies of scale that would otherwise be afforded 
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on a larger project.  Staff will continue to monitor the construction market pricing to ensure that 
ample funding is budgeted for future projects. 
  
Approval of the additional funds will ensure the project can proceed on schedule without 
exceeding the original work order authorization.  The table below summarizes the additional 
funding request. 
  

Original Work Order Total approved on November 14, 2022 $234,000 

Additional Paving Budget Requested $72,000 

Revised Work Order Total $306,000 

  
  
STRATEGIC PLAN ALIGNMENT: 
  

This item contributes to Strategic Priority 6 - Infrastructure, Mobility and Connectivity and 
Goal 6.2 – Maintain, protect, and improve assets and infrastructure within the City’s built 
environment to ensure and enhance reliability, resiliency, sustainability, and facilitate connectivity. 
  
This item aligns with each of the five Cross-Cutting Threads as follows: 
  

1. Community Trust – A public facing project website will be deployed for this project 
conveying key information about the project to the community. 

  
2. Equity – RPU endeavors to provide safe and reliable water service to all its customers.  

Since RPU’s water system is an interconnected network, investments made to individual 
parts of the system improve the reliability of the overall system, thereby providing an 
equitable benefit to all customers. 

  
3. Fiscal Responsibility – RPU is a prudent steward of public funds and uses efficient 

practices to complete its work while also providing quality public services. 
  

4. Innovation – A collaborative and innovative approach was used to relocate the conflicting 
water facilities in such a way to minimize potential disruptions to the community in the 
future. 

  
5. Sustainability & Resiliency – The construction materials specified for this project are 

considered best practices in the industry and are expected to last well into the future. 
 
 
FISCAL IMPACT: 
  
The revised total project cost is estimated at $306,000.  Sufficient funds are available in the Public 
Utilities’ Water Main Replacement Account No. 6230000-470707. 
  
  
Prepared by:       David A. Garcia, Utilities Assistant General Manager/Water 

Approved by:       Todd M. Corbin, Utilities General Manager 
Approved by: Kris Martinez, Assistant City Manager 
Approved as to form: Phaedra A. Norton, City Attorney 
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Certifies availability  
of funds: Edward Enriquez, Interim Assistant City Manager/Chief Financial 

Officer/City Treasurer 
  
Attachments:  

1. Project Location Map 
2. Presentation 


