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PLANNING & DESIGN UPDATES
JANUARY 2024 – JUNE 2024

Parks, Recreation and Community 
Services Department
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CAPITAL IMPROVEMENT PROJECT
Per the City’s adopted Multi-year Capital Planning Fiscal 
Policy, to qualify as a capital project, the asset or 
improvement should have:

a) monetary value (cost) of at least $20,000; and 

b) useful life of at least 10 years;
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CAPITAL IMPROVEMENT PROJECT
Per the policy, projects are prioritized using the following factors:

1. Risk to Health, Safety and Environment; 
2. Regulatory or Mandated Requirements; 
3. Asset Condition, Annual Recurring Costs and Asset Longevity; 
4. Community Investment and Economic Prosperity; 
5. Level and Quality of Service; 
6. Sustainability and Conservation; 
7. Funding Availability; 
8. Project Readiness; and
9. Multiple Category Benefit and Bundling Opportunities.
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JANET GOESKE SENIOR CENTER -
RESTROOM IMPROVEMENTS

Status – Substantially Completed
Budget – $260,000 (CDBG, Measure Z)

oldold

new
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BORDWELL PARK -
PLAYGROUND SURFACE ROLL COATING

Status – Completed
Budget – $40,000 (CDBG)

RiversideCA.gov

6

BORDWELL PARK -
LED UPGRADES

Status – Completed
Budget – $65,000 (CDBG)
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BORDWELL PARK -
SLURRY/SEAL PARKING LOT REPAIRS

Status – Completed
Budget – $110,000 (CDBG, Measure Z)
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BRYANT PARK -
ROOF ROLL COATING

Status – Completed
Budget – $50,000 (CDBG)
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MYRA LINN -
PICKLEBALL COURTS

Status – Project Completed
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VILLEGAS PARK -
SPLASH PAD PLANNING AND DESIGN

Status –Substantially Completed
Budget – $40,000 (CDBG)
Next Steps – seek construction funding
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ARLINGTON PARK - PICKLEBALL COMPLEX

Status – Construction document 
preparation
Budget – $2,500,000 (RDA, CFD, 
CDBG, Measure Z)
Next Steps – Permit plan check
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BOBBY BONDS PARK -
CESAR CHAVEZ COMMUNITY CENTER RENOVATION

Status – Hiring architect - Council 
Award July 16 
Budget – $25,000,000 (CNRA 
grant)
Next Steps –Design
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BORDWELL PARK - GYMNASIUM

Status – Design-build team selected, City Council for contract award 
July/August.
Budget – $8,000,000 (ARPA)
Next Steps – Community outreach and design 

RiversideCA.gov

14

BORDWELL PARK -
BASKETBALL COURT SLAB REPLACEMENT

Status – PO issued
Budget – $220,000 (CDBG, Measure Z)
Next Steps – Construction in August 
after summer camps
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BORDWELL PARK -
HVAC IMPROVEMENTS

Status – HVAC units ordered
Budget – $120,000 (CDBG)
Next Steps – Contract award for 
installation to City Council in August
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FAIRMOUNT PARK – CAMP EVANS
INVASIVE PLANT REMOVAL / FIRE FUEL LOAD REDUCTION

Status – Work to start in September 2024 after bird nesting season ends
Budget – $1,416,920 (CalFire grant)
Next Steps – Hiring biological consultant and contractor
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FAIRMOUNT PARK -
GOLF CART BARN

Status – Getting bids/quotes
Budget – $175,000 (General Fund)
Next Steps – Construction
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FAIRMOUNT PARK -
SIGNAGE IMPROVEMENTS / WAYFINDING

Status – Design-build started
Budget – $190,000 (CDBG)
Next Steps – finalize sign 
placements, fabricate and 
install signs
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FAIRMOUNT PARK -
LAKE DREDGING

Status – Contract awarded
Budget – $1,000,000 (ARPA)
Next Steps – Dredging in 
late summer/fall
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FAIRMOUNT PARK -
PEDESTRIAN CIRCULATION 

Status – Bidding
Budget – $800,000 (ARPA)
Next Steps – City Council 
contract award in August
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FAIRMOUNT PARK -
STORM DRAIN CLEARING

Status – City Council 
contract award in July
Budget – $580,000 
(Measure Z)
Next Steps – Work to 
start in September to 
avoid bird nesting 
season 
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FAIRMOUNT PARK -
ROSE GARDEN RENOVATIONS

Status – Planning
Budget – $650,000 (Regional Park 
Special Capital Improvement Fund, 
Measure Z)
Next Steps – Finalize Design
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GAGE CANAL TRAIL -
PHASE I TRAIL IMPROVEMENTS

Status – Pending Recreational Trails Program 
grant agreement for additional funds
Budget – $4,500,000 (Urban Greening & RTP
grants)
Next Steps –Bid for contractor – winter 2024
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PATTERSON PARK - REDEVELOPMENT

Status – Construction 
documents 75% complete
Budget – $10,769,000 (Prop 
68 grant, Measure Z)
Next Steps – Bid in late 
summer/fall
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POOL HEATING IMPROVEMENTS -
HUNT/REID/VILLEGAS PARK

Status – City Council awarded agreement in May
Budget – $750,000 (Measure Z)
Next Steps – Scheduled for August after summer swim season ends
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RIVER DISTRICT - FEASIBILITY STUDY

Status – Project underway
Budget – $200,000 (Coastal 
Conservancy Grant)
Next Steps – Feasibility 
study
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RIVERSIDE GATEWAY PROJECT SUITE

Status – Site analysis, community outreach, and park master planning completed. CEQA 90% 
complete.
Budget –$2,415,000 (California Coastal Conservancy Grant, Regional Park Special Capital 
Improvement Fund)
Next Steps – CEQA completion, Council approval of park master plans and certification of CEQA, 
then seek construction funding
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SHAMEL PARK POOL DECK REPLACEMENT AND 
POOL RESURFACING; POOL RESURFACING AT 

HUNT, REID AND VILLEGAS POOLS

Status – City Council bid award in 
July
Budget – $650,000 (General Fund, 
Measure Z)
Next Steps – Work to start in 
August after summer swim season 
ends
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SYCAMORE CANYON WILDERNESS PARK -
EMERGENCY RESPONSE TRAIL MARKERS AND MAP KIOSKS

Status –Materials purchased and received
Budget – $50,000 (Regional Park Special Capital 
Improvement Fund)
Next Steps – Installation

New Marker Design

Old Marker Design
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SYCAMORE CANYON WILDERNESS PARK -
BARTON AVE TRAILHEAD

Status – Grading underway, temp property line fence installed
Budget – Turn-key (Private Developer funded)
Next Steps – Construction
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Status – Bidding, Council 
award for construction 
planned for August 2024
Budget – $2,453,000 (CDBG, 
ARPA, Measure Z)
Next Steps – Construction

TIM STRACK PARK -
PARK DEVELOPMENT
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CITY-WIDE PLAYGROUND SURFACING/PLAY 
EQUIPMENT IMPROVEMENTS

Status – Playground equipment 
purchased, installation contractor 
award to City Council August 2024
Budget – $7,000,000 (ARPA)
Next Steps – Installation bid and award
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CITY-WIDE PARKING LOT IMPROVEMENTS

Status – Construction contract 
awarded
Budget – $1,000,000 (ARPA)
Next Steps – Construction starting this 
summer
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CITY-WIDE FLOORING IMPROVEMENTS

Status – City Council contract 
award June 18
Budget – $700,000 (ARPA)
Next Steps – Construction
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CITY-WIDE HVAC IMPROVEMENTS

Status – Bids received for installation services.  
City Council award in late summer/fall 
Budget – $1,500,000 (ARPA)
Next Steps – Installation
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PLANNING CASES / UPDATE 

Between January 1 – June 11, 2024:
• 90 Development Review Cases reviewed
• 236 Building/Grading Permits reviewed
• Approximately $1.3 million in Park 

Development Impact Fees collected
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GRANTS UPDATE
Award notification received, pending grant agreement:
• Active Transportation Program: Mitchell Avenue Sidepath Trail – Campbell to Gramercy & 

Norwood to Hole Ave ($6.76 million)

Submitted and waiting for results:
• Urban Greening: Santa Ana River Trail Greenway between Carlson and Ryan Bonaminio Parks 

(0.5 miles), including St. Francis Falls Renovation and Trailhead Improvements at Carlson Park 
($6 million)

Upcoming Opportunities:
• Statewide Park Program (CA State Parks) – 2024/25 – next cycle  not yet announced
• Habitat Conservation Fund (CA State Parks) – June 2025
• Recreational Trails Program (CA State Parks) – July 2025
• Land and Water Conservation Fund (CA State Parks) – June 2025
• California Coastal Conservancy (for projects adjacent to Santa Ana River) – rolling due date
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STRATEGIC PLAN ALIGNMENT 

#1 Arts, Culture and Recreation 
Goal 1.3 Improve parks, recreational amenities, open space, and trail development, 

and fulfill critical lifecycle and facility maintenance needs. 
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