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HOUSING AUTHORITY’S PROJECTS 
UPDATE

DEPARTMENT OF HOUSING AND HUMAN SERVICES
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DEVELOPMENT PIPELINE

645 affordable housing units 
• Permanent Supportive Housing 

units: 197
• Single Room Occupancy units: 30
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Estimated Unit Completion

346 299 80

Number of Units Estimated to be Completed by:

2024 2025+ Proposed
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WARD 1 – MULBERRY VILLAGE
• Developer: Habitat for 

Humanity Riverside

• 2825 Mulberry Street

• 10 permanent supportive 
housing units

• Dedication Ceremony 
held on June 23, 2023

• Certificate of Occupancy 
issued on January 31, 
2024

• All ten units have been 
leased up
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WARD 1 – 4292 CEDAR STREET 
• Developer: Riverside 

Housing Development 
Corporation

• 4292 Cedar Street

• 3 affordable housing units –
Duplex and ADU

• Certificate of Occupancy 
Issued December 15, 2023

• Two units have been leased 
up
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WARD 1 – RIVERSIDE ACCESS CENTER
• 2880 Hulen Place

• Homeless Drop‐in Day Center

• Rehabilitation of interior space 
and replace HVAC system and 
roof

• $178,155 in Measure Z funds

• Awarded $661,000 in CDBG FY 
2023/2024 funding. 
Amendment to allocate 
additional $300,000 in CDBG 
funding to be presented to 
Council on March 12, 2024
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WARD 2 – GRAPEVINE
• 2882 Mission Inn (Housing 

Authority site) and 2731‐2871 
University Avenue (Successor 
Agency)

• Development of 64 units, including 
10 affordable housing units

• Grapevine’s response to Housing 
Authority Surplus Notification has 
been submitted to State HCD for 
review/approval

• DDA is being drafted by CAO
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WARD 2 – ENTRADA
• Developer: Wakeland 

Housing & Development 
Corporation

• 1705 – 1761 Seventh Street

• 65 units (8 PSH)

• $1,000,000 ARPA Loan 
agreement was executed

• Currently identifying 
tenants. Full lease up 
expected by end of April
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WARD 2 – OASIS SENIOR APARTMENS
• 2335 14th Street

• A Community of Friends

• 95 affordable senior 
housing units

• Construction is complete

• Move‐ins have begun. 
Tenants are being identified 
for remaining units
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WARD 2 – TRANFORMATIVE CLIMATE COMMUNITIES GRANT
UPDATE

• Preparing to plant final 100 trees 
with a final planting event in 
April

• Solar Installations: 6 solar 
installations have been 
completed, for a total of 20 
installations

• One applicant is being evaluated 
for SAWPA’s xeriscape project
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WARD 3 AND 5
• 6963 Streeter Avenue 

(Successor Agency‐
owned)

• 8717 and 8733 Indiana 
Avenue (Successor 
Agency and Housing 
Authority‐owned)

• Released RFPs for both 
properties on February 2, 
2024 and responses are 
due on February 29, 2024. 
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WARD 7 – VISTA DE LA SIERRA
• Developer: National Community 

Renaissance/La Sierra University 
Church

• 11253 Pierce Street

• 80 Units, including 34 PSH

• Certificate of Occupancy issued 
on January 26, 2024

• Move‐ins have begun with final 
tenant selection expected by 
end of February

• Grand opening to be scheduled 
early 2024
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HOMEKEY ROUND 3
• Developer: Walden Family Services

• $4.375 million in State Homekey funding

• 30 SRO units throughout the City for youth 
transitioning out of foster care and at risk 
of homelessness consisting of two homes 
purchased in Ward 2 and two homes 
purchased in Ward 6

• Open Houses for the first two homes is 
held January 26, and an Open House for 
the third home on February 9th
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STRATEGIC PLAN ALIGNMENT

Envision Riverside 2025 Strategic Plan Priorities

Cross-Cutting Threads

#2 Community Well-Being

Community Trust

Equity

Fiscal Responsibility

Innovation

Sustainability & 
Resiliency 
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RECOMMENDATION

That the Housing and Homelessness Committee 
receive the update on the Housing Authority’s 
housing projects. 
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