

C. Schedule

For completed phases, provide supporting documentation such as copies of environmental clearance, title sheet of 100% plans with engineer's stamp, or right of way clearance and attach in section J.

	Start	End
PA & ED:	07/01/2025	06/30/2026
PS & E:	07/01/2025	06/30/2026
ROW:	01/01/2026	11/30/2026
Construction:	01/01/2027	03/31/2028
Close out:	04/03/2028	06/30/2028