



Measure Z - Fire Department Apparatus Update

Fire Department

Public Safety Committee
January 16, 2019

RiversideCA.gov

BACKGROUND

On May 16, 2017, City Council approved a 5-year spending plan of Measure Z funding which included a one time allocation of \$14.5 million to the Fire Department for new apparatus and required equipment.



2

RiversideCA.gov

8 FIRE ENGINES

1. Factory build complete
2. Radios & Tools being installed
3. Estimated "in-service" date is February – March 2019



3

RiversideCA.gov

3 TILLER TRUCKS



Tiller Truck 1:
Build complete.
Est. "in-service" date of
April 2019

Tiller Truck 2:
Build almost complete.
Est. "in-service" date of
May 2019

Tiller Truck 3:
In the procurement
process



4



RiversideCA.gov

1 STRAIGHT TRUCK



1. Build out completion date January 2019
2. 6-8 weeks for tool and radio installation
3. Estimated "in-service" date of May 2019



5

RiversideCA.gov

1 BRUSH TRUCK

1. Factory build complete
2. Tools and Radios being installed
3. Estimated "in-service" date of April 2019



6

RiversideCA.gov

2 WATER TENDERS



1. Build out completion date
January 2019
2. 6-8 weeks for tool and radio
installation
3. Estimated "in-service" date
of May 2019



7

RiversideCA.gov

2 SQUADS

Currently "in-service"



8

RiversideCA.gov

RECOMMENDATION

That the Public Safety Committee receive and file the Fire Department's Measure Z Funded Apparatus Update.



9

RiversideCA.gov