

Riverside Public Utilities
Closed Capital Work Order Summary Report - Water Fund
June-19

Project / Subproject or WO	Project Description	Start Date	End Date	Board Approved Estimate	Final Project Cost	Variance	% Variance
CLOSED Capital Work Orders with Budget or Actual Expenditures > \$200,000							
Please note: No Closed Work Orders over \$200,000 to report for the month of June 2019.							
Total Water Fund - Closed Work Orders				<u>\$ -</u>	<u>\$ -</u>	<u>\$ -</u>	