



UPDATE ON PROJECTS COMPLETED JANUARY 2019 - CURRENT

Parks, Recreation and Community Services Department

Park and Recreation Commission
September 16, 2019

RiversideCA.gov

BRYANT PARK - TENNIS & BASKETBALL COURT RENOVATIONS



Status – Project Complete

Budget – \$50,000

Next Steps – N/A



2



RiversideCA.gov

FAIRMOUNT PARK - AMERICAN LEGION PARKING LOT



Status – Project Complete

Budget – \$0

Next Steps – N/A



3



RiversideCA.gov

HUNT PARK - OUTDOOR FITNESS



Status – Project Complete

Budget – \$62,110

Next Steps – N/A



4



RiversideCA.gov

ORANGE TERRACE PARK - SHADE SAIL / PLAYGROUND SURFACING



Status – Project Complete

Budget – \$271,000

Next Steps – N/A



5



RiversideCA.gov


SYCAMORE CANYON WILDERNESS PARK- LANCE DRIVE TRAILHEAD



Status – Project Complete

Budget – \$0

Next Steps – N/A



6



RiversideCA.gov

MARTHA MCLEAN ANZA NARROWS - DISC GOLF COURSE



Status – Project Complete

Budget – \$55,000

Next Steps – N/A



7



RiversideCA.gov

MT. RUBIDOUX PARK - EROSION CONTROL AT SAN ANDREAS AVENUE



Status – Const. Completed

Budget – \$620,000

Next Steps – 1 Year Maint.
Period



8



RiversideCA.gov

PROP 68 GRANT MASTER PLANS - LOW PARK / MYRA LINN PARK / PATTERSON PARK

- 15 Community Meetings
- 14 Partnerships Formed
- 400+ Surveys Completed
- 175 Participants at (3) Design Charrettes

Status – Applications Submitted

Budget – N/A

Next Steps – Awards Announced
End of Year



9



RiversideCA.gov


EL DORADO PARK - ADA WALKING PATH (PHASE I)



Status – Design & Bid Phases
Complete

Budget – \$122,000

Next Steps – Construction –
Spring 2020 Completion



10



RiversideCA.gov


MYRA LINN PARK - ADA ACCESS / PARCOURSE / SHADE SAILS



Status – Design & Bid Phases Complete

Budget – \$275,000


Next Steps – Construction Completion Spring 2020



11

RiversideCA.gov

NICHOLS PARK - JOYCE JACKSON COMMUNITY CENTER MASTER PLAN



Status – Consultant Contract Executed

Budget – \$120,000

Next Steps – Conceptual Master Plan Process



12

RiversideCA.gov

VILLEGAS PARK- RDA BOND PROJECTS



Status – Planning/Design of All Projects

Budget – \$1,003,700

Next Steps – Bid & Construction of Fencing, Drainage, Musco Lighting Improvements



13

RiversideCA.gov

PARK MASTER PLAN DRAFT -



Status –Preliminary Draft

Budget – \$578,000

Next Steps – Submit for Commission


Input and Council Approval

[illegible]

14

RiversideCA.gov

SANTA ANA RIVER & HABITAT CONSERVATION - FAIRMOUNT CAMP EVANS & MARTHA MCLEAN PARK CONCEPTUAL PLANNING



Status – Prop 1 & Coastal Conservancy Grant Applications

Budget – N/A

Next Steps – Awards announced end of year & August



15

RiversideCA.gov

RECOMMENDATION

That the Park and Recreation Commission receive an update and provide feedback on the status of the Department's Capital Improvement Projects.



16

RiversideCA.gov