



## UPDATE ON PROJECTS COMPLETED JANUARY 2019 - CURRENT

Parks, Recreation and Community  
Services Department

Community Services and Youth Committee  
October 9, 2019

RiversideCA.gov

### BRYANT PARK - TENNIS & BASKETBALL COURT RENOVATIONS



**Status** – Project Complete

**Budget** – \$50,000

**Next Steps** – N/A



2



RiversideCA.gov

## FAIRMOUNT PARK - AMERICAN LEGION PARKING LOT



**Status** – Project Complete

**Budget** – \$0

**Next Steps** – N/A



3



RiversideCA.gov

## HUNT PARK - OUTDOOR FITNESS



**Status** – Project Complete

**Budget** – \$62,110

**Next Steps** – N/A



4



RiversideCA.gov

## ORANGE TERRACE PARK - SHADE SAIL / PLAYGROUND SURFACING



**Status** – Project Complete

**Budget** – \$271,000

**Next Steps** – N/A



5



RiversideCA.gov


## SYCAMORE CANYON WILDERNESS PARK- LANCE DRIVE TRAILHEAD



**Status** – Project Complete

**Budget** – \$0

**Next Steps** – N/A



6



RiversideCA.gov



## MARTHA MCLEAN ANZA NARROWS - DISC GOLF COURSE



**Status** – Project Complete

**Budget** – \$55,000

**Next Steps** – N/A



7

RiversideCA.gov

## MT. RUBIDOUX PARK - EROSION CONTROL AT SAN ANDREAS AVENUE



**Status** – Const. Completed

**Budget** – \$620,000

**Next Steps** – 1 Year Maint.  
Period



8

RiversideCA.gov

## PROP 68 GRANT MASTER PLANS - LOW PARK / MYRA LINN PARK / PATTERSON PARK

- 15 Community Meetings
- 14 Partnerships Formed
- 400+ Surveys Completed
- 175 Participants at (3) Design Charrettes

**Status** – Applications Submitted

**Budget** – N/A

**Next Steps** – Awards Announced  
End of Year



9



RiversideCA.gov


## EL DORADO PARK - ADA WALKING PATH (PHASE I)



**Status** – Design & Bid Phases  
Complete

**Budget** – \$122,000

**Next Steps** – Construction –  
Spring 2020 Completion




10



RiversideCA.gov

## MYRA LINN PARK - ADA ACCESS / PARCOURSE / SHADE SAILS



**Status** – Design & Bid Phases Complete

**Budget** – \$275,000




**Next Steps** – Construction Completion Spring 2020

11

RiversideCA.gov

## NICHOLS PARK - JOYCE JACKSON COMMUNITY CENTER MASTER PLAN



**Status** – Consultant Contract Executed

**Budget** – \$120,000

**Next Steps** – Conceptual Master Plan Process



12

RiversideCA.gov



## VILLEGAS PARK- RDA BOND PROJECTS



**Status** – Planning/Design of All Projects

**Budget** – \$1,003,700

**Next Steps** – Bid & Construction of Fencing, Drainage, Musco Lighting Improvements



13

RiversideCA.gov

## PARK MASTER PLAN DRAFT -



**Status** – Preliminary Draft

**Budget** – \$578,000


**Next Steps** – Submit for Commission Input and Council Approval



14

RiversideCA.gov

## SANTA ANA RIVER & HABITAT CONSERVATION - FAIRMOUNT CAMP EVANS & MARTHA MCLEAN PARK CONCEPTUAL PLANNING



**Status** – Prop 1 & Coastal Conservancy Grant Applications

**Budget** – N/A

**Next Steps** – Awards Announced End of Year & August



15

RiversideCA.gov

## RECOMMENDATION

That the Community Services and Youth Committee receive an update and provide feedback on the status of the Department's Capital Improvement Projects.



16

RiversideCA.gov