

FORM OF CHANGE ORDER



PROJECT NAME: RWQCP Biogas Project  
INTERCONNECTOR: City of Riverside, Regional Water Quality Control Plant  
UTILITY: Southern California Gas Company  
CHANGE ORDER NUMBER: 1  
CHANGE ORDER DATE: March 5, 2024

This Change Order is issued and entered into pursuant to that certain Consulting Services Agreement, dated September 18, 2020, ("CSA"), between Utility and Client. Upon the execution of this Change Order by the parties hereto and subsequent full remittance of the payment hereunder by Client to Utility, this Change Order will change the estimated payment for and the time to complete the scope of Services to be performed by Utility under that certain Detailed Engineering Study, dated September 18, 2020, entered into between Client and Utility and attached to the CSA as Exhibit A2.

Changes to the scope of Services:

1. SoCalGas will reassess the impact on its gas system of receiving a total of nine hundred sixty (960) thousand Standard cubic feet per day (MScf/d) at GPS Coordinates: Latitude 33°57'39.97"N and Longitude 117°27'15.71"W near 5950 Acorn Street, Riverside Ca

- Adjustment to estimated costs due to Utility by Client:
1. The original estimated cost was ..... \$ 325,000.00
  2. Net change to estimated cost by previously authorized Change Orders ..... \$ 0
  3. The estimated cost prior to this Change Order was ..... \$ 325,000.00
  4. The estimated cost will be increased by this Change Order in the amount of ..... \$ 375,000.00
  5. The new estimated cost including this Change Order will be ..... \$ 700,000.00

Adjustment to the schedule:

1. Utility shall commence the Services set forth in this Change Order on the latest to occur of (a) the Change Order Date, and (b) receipt of payment to Utility by Client of the adjusted estimated cost, and Utility shall use reasonable efforts to complete such Services within two hundred (200) business days thereafter.

Upon execution of this Change Order by Utility and Client, the above-referenced change shall become a valid and binding part of the CSA (including the Exhibit A2 - DES) without exception or qualification, unless noted in this Change Order. Except as modified by this and any previously issued Change Order, all other terms and conditions of the CSA (including the Exhibit A2 - DES) shall remain in full force and effect. This Change Order is executed by each party's duly authorized representative.


**City of Riverside, Regional Water Quality Control Plant**

By: \_\_\_\_\_  
Name: Mike Futrell  
Title: City Manager

**Southern California Gas Company**

By: \_\_\_\_\_  
Name: Evan Garza  
Title: Senior Account Manager, Energy Markets

Approved as to Form:

By:   
\_\_\_\_\_  
**Ruthann M. Salera**  
**Deputy City Attorney**