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May 18, 2016

City of Riverside — Purchasing Dept.
Attn: Art Torres (RFP 1612)
Purchasing & Risk Manager

3900 Main Street

Riverside, CA 92522

RE: Refined Project Proposal for Northside Neighborhood & Pellissier Ranch Inter-Jurisdictional Specific Plan and
Program Environmental Impact Report

Dear Mr. Torres,

The RICK Team is pleased to submit our refined project proposal for the Northside Neighborhood & Pellissier Ranch
Inter-Jurisdictional Specific Plan and Program Environmental Impact Report. Our team is very excited about the
opportunity to participate in this next phase of the selection process, and we are confident that our team collaboration,
research, and creativity will offer the City of Riverside and the Northside Neighborhood community a consultant team
that is connected to local concerns and objectives and is equipped with the top-level resources necessary to lead and
implement strategic decision making that increases quality of life and maximizes the potential of community assets
and character.

The refined project proposal is the result of our team’s careful review of the City’s objectives and our due diligence
in understanding the context of the Northside Neighborhood and Pellissier Ranch. In conjunction with our refined
project proposal, we've created an original video that introduces our team’s qualifications and approach to the
Northside Neighborhood. The video is our way of giving the City and the Northside community a preview of our
team’s enthusiasm and capability of effectively working with all stakeholders on this project to ultimately create a
specific plan that the City of Riverside and the Northside Neighborhood residents can be proud of.

RICK has deep roots in Riverside and has always put the quality of life for our community as a guiding principle for not
only our work product, but also our commitment to service. By holding to this guiding principle, we have been able to
bring together a team that is made up of some of the best minds in the fields of community planning, urban design,
public outreach, real-estate economics, environmental analysis, historic preservation, mobility, and infrastructure. Our
team’s vast experience in delivering projects of large scope and complexity equips us to be able to meet the City’'s
scheduling expectations and needs. The Northside Neighborhood & Pellissier Ranch Inter-Jurisdictional Specific Plan
and Program Environmental Impact Report is a fundamental element in the City of Riverside’'s pursuit of seizing their
destiny, and the RICK Team is motivated and eager to contribute to such a remarkable task.
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Robert Stockton, PE, LEED AP
Rick Engineering Company

WORKSHOP

1770 lowa Avenue, Suite 100 - Riverside, California 92507 + (951) 782-0707 - FAX:(951) 782-0723 - rickengineering.com
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TEAM DESCRIPTION

THE WHY | OUR DRIVE

We are Riverside. Our team understands and knows
this community. We have long committed our staff
and resources to our local neighborhoods that have
been both personally and professionally invested in its
SUCCESS.

Our Principal-in-Charge, Robert Stockton, is highly
engaged and invested in the well-being of the local
community of Riverside. Mr. Stockton has been
appointed by Governor Jerry Brown to the California
Board for Professional Engineers, Land Surveyors and
Geologists, Director at Western Municipal District
representing Division 1, Chair of Riverside Greater
Chamber of Commerce, is a past Chair of the City of
Riverside's Board of Public Utilities and is active in
national, state, and regional power and water issues.

He was the Riverside Public Utilities representative on
the Western Municipal Water District — City of Riverside
Ad Hoc Committee for six years. Mr. Stockton also
serves on the Riverside YWCA Board, the Path of

Life Ministries Board, and California Baptist University
School of Engineering Advisory Committee. He is a past
Chair of Leadership Riverside and served two terms as
planning commissioner for the City of Riverside.

Beyond our local presence and personal and professional
investment, our team is drawn to this project for its
potential. We know that there are high stakes and
strong opinions circulating around this project. Though
some may consider this a challenge, we are enticed by
the complex aspects of the project. We have extensive
experience working with and through highly-charged
environments, and from experience we see residents’
passion and varying interests as an opportunity to
learn, collaborate, and create a project that brings the
community together.

We know we can bring a high level of design and
technical excellence to this project and are confident our
team has the experience and passion to provide the City
with an unparalleled end result. We are pursuing this
project because it excites us, it inspires us, and it drives
us.

THE WHO | OUR EXPERTISE

We are experts. The RICK Team offers the City a
holistic resource of industry leaders that will not only
provide an exceptional plan, but one that is buildable,
livable, and sustainable for years to come. The strategy
behind the formation of the RICK Team was very simple:
find the best and bring them together. RICK's regional

experts Robert Stockton and Brian Mooney team with Design
Workshop's nationwide experts Chuck Ware and Kurt Culberson
to lead this project to success.

The team is backed by RICK support staff that will provide
technical input in the areas of traffic, transportation, drainage/
stormwater civil engineering and specific plan formulation.

Additional subconsultants include Dudek for environmental
support, Eva Yakutis and Kearns + West for community
engagement and outreach, and Keyser Marston for economic and
market analysis.

We have full confidence in the capabilities of this team. We have
collaborated together successfully in the past, and look forward to
doing so on this project. Each team member is fully committed to
this project and enthusiastic about providing services to meet and
exceed the goals and vision of the City.

THE HOW | OUR PHILOSOPHIES

We know planning. Brian Mooney of RICK is known in the
planning industry for his sustainable, resilient community plans.
Earlier this year, Mr. Mooney was inducted into the American
Planning Association’s AICP College of Fellows, a national
distinction recognizing excellence in planning.

As aforementioned, in his practice Mr. Mooney routinely
incorporates the concepts of sustainability and resilience in

his process and plans, allowing them to stand the test of time.
Many of his specific plans live on today, overcoming a variety of
challenges throughout the years (including divided communities,
economic recessions, and natural disasters).

Complimenting RICK'’s philosophy, Design Workshop practices
a methodology called DW Legacy Design®. This proprietary
process seeks to imbue every project with the perfect balance
between environmental sensitivity, community connections,
artistic beauty and economic viability.



OUR KEY PERSONNEL + ORGANIZATION

Our employees are the foundation of our company
and we encourage a hands-on approach from all
team members - from principals to managers to
environmental analysts. On any given project,

all of the individuals on our team bring their own

experiences, perspectives, ideas, and unigue

points-of-view developed by the specific fields in NORTHSIDE
which they practice. We are acutely aware of the COMMUNITY &
value and importance of providing close, individual STAKEHOLDERS
attention to each project and to working within the

constraints of time and budget.

Our organization chart, shown on the right,
reflects the proposed staff members who will
provide the designs necessary for this project. All
of the proposed staff are fully committed to the
needs of this project. None of these individuals
will be removed or replaced from the project
without written approval. Additional information
on each team member is provided in resumes
furnished in the following pages.

CITY OF RIVERSIDE

Client

Principal-in-Charge / Quality Control &
Assurance

*Robert Stockton, PE , LEED AP-
Riverside Principal

RICK ENGINEERING COMPANY

* Indicates resume furnished in this

package. Additional resumes available
upon request

Specific Plan / Environmental
Program Manager

*Brian Mooney FAICP -
Community & Environmental
Planner

RICK ENGINEERING COMPANY

Planning & Urban Design
Program Manager

*Kurt Culbertson, FAICP,
FASLA, LEED AP

DESIGN WORKSHOP

RICK

ENGINEERING COMPANY

DESIGNWORKSHOP

DUDEK_
[

KEYSER MARSTON ASSOCIATES
LD

—_

KEARNS#WEST

Traffic Mobility

*Brian Stephenson, PE, TE,

PTOE

Infrastructure

Richard O’Neill, PE
Maria Miranda

RICK ENGINEERING COMPANY

Public Outreach

*Joan Isaacson
Community Engagement
Specialist

KEARNS & WEST

RICK ENGINEERING COMPANY

Public Outreach

*Eva Yakutis
Community Engagement
Specialist

EVA YAKUTIS

DUDEK

Environmental Impact Report /
CEQA/PEIR

*Carey Fernandes, AICP
Stephanie Tang
Environmental Task Leader

Specific Plan

*Dann Mallec
Greg Mattson, AICP
Martin Flores, PLA
Suchi Mukherjee
Marcus Bush

RICK ENGINEERING COMPANY

DESIGN WORKSHOP

Urban Design & Form Based
Code

*Chuck Ware PLA, LEED AP
Landscape Architect / Planner

Drainage/Stormwater

Brendan Hastie, PE, LEED AP
Drainage / Stormwater Task
Leader

RICK ENGINEERING COMPANY

Market & Economic Analysis

*Paul Marra
Market & Economic Analysis
Task Leader

KEYSER MARSTON



PRIME CONSULTANT | RICK ENGINEERING COMPANY

Rick Engineering Company (RICK) is a multi-disciplined planning, design, and engineering corporation. For 60 years we £S5 r‘fdz'm
have been committed to enriching the lives of communities throughout the Western United States. We pride ourselves R I C K

ENGINEERING COMPANY
e ]

RuzsY

on growing with the times, staying true to our fundamentals, but evolving with technology and sustainable design. We're

proud to live in the communities we plan.

RICK was founded by Glenn Rick, an iconic Planner ~ Over the last 60 years, we as a firm have YEARS IN BUSINESS

who began transforming San Diego in 1927. He broadened our understanding of the 60

served as Planning Director for the City before critical issues facing today’s planning and

opening RICK IN 1955, and is widely-known for development world. We pride ourselves on ;??0T+AL STAFF

planning the growth of San Diego in a responsible producing plans that maintain a harmonious

and comprehensive way to become what it is today. balance between the environment and PRIMARY CONTACT
development. Our plans meet the needs of Brian Mooney

In short, RICK began as a planning firm founded those residing, visiting, and working in and 619.291.0707

by one of the most influential planners of that around the neighborhoods we plan. We have

time. Today, we are still characterized by influential established a well-deserved reputation for SECONDARY CONTACT

planning leadership with our current leader, attention to detail, meeting deadlines, and Robert Stockton

Brian Mooney, FAICP. Mr. Mooney serves as 951.782.0707
the Managing Principal of RICK's Community
Planning and Sustainable Development Division.
He is a leader in the implementation of plans that
incorporate unique and cutting-edge environmental

elements.

producing innovative and trend-setting results
that are dependable.

i @

Mr. Mooney will serve as the Program Manager for
this project. With more than 40 years of professional
experience specializing in planning, public outreach,
environmental analysis, research, and development
of public policy, he has been recognized with both
regional and statewide awards by the American
Planning Association (APA), the Association of
Environmental Professionals (AEP), the American
Institute of Architects (AlA), and local government
agencies for numerous planning and environmental
studies. He was also recently inducted into the
prestigious AICP College of Fellows.

Alongside Brian, the talent at RICK is hard to

beat. Our company culture attracts and develops
high achieving individuals that come together to
provide exquisitely satisfying work product for
clients and community members, alike. Our multi-
disciplinary suite of services and breadth of real-

world understanding has earned us a reputation -
for visioning projects that can and do become built BLACK MOUNTAIN RANCH | San Diego, California

reality.

OUR SERVICES

Our company’s array of Community Planning Traffic Engineering Geographic Information Systems
development-related design ) . _ _

disciplines allows us to provide Sustainable Design Water Resources Engineering Specialized Computer Services

comprehensive services that can Environmental Studies Landscape Architecture Legal Support Services
be managed in-house to assure
optimum project quality and

efficiency. The following is a listing ~ Transportation Planning Surveying + Mapping

of the services we offer: Civil Engineering Photogrammetry

Urban Design Community Outreach Creative Services.



SUB-CONSULTANT | DESIGN WORKSHOP

Design Workshop is a landscape architecture, land planning, urban design and strategic services
firm. They have been providing these services for almost four decades to developers, property
owners, government agencies and other clients engaged in improvements to the land. In

their years of practice we have evolved a proprietary approach and distinct culture.

ASLA
2008

LANDSCAPE
ARCHITECTURE

FIRM OF THE YEAR

DESIGNWORKSHOP

Design Workshop is a firm born in the pursuit of
ideas. While college classmates, founders Don
Ensign and Joe Porter resolved to someday
start their own landscape architecture firm. The
opportunity came in 1969 when both assumed
teaching positions in North Carolina.

Early on they were invited to assist private
sector clients, often engaging colleagues and
students in a collaborative process they labeled
"“design workshops.” These early assignments
were the chance to marry the idealism of
academia with development realities and to
begin a small professional practice.

Over the last 45 years, they have expanded
the breadth and sophistication of their firm.
Their experience ranges from master plans for
counties, planned communities, urban centers
and resorts, to detailed design for public
parks, residences and roadways. They have
continuously honed the collaborative dynamics
of the workshops and the pursuit of the ideas
and ideals that result in the best solutions for
every assignment. This approach remains the
hallmark of their firm.

The firm is committed to creating special places
that meet today's needs, and are sustainable
environments for all time. To do so they
practice a methodology called DW Legacy
Design®. This proprietary process seeks to
imbue every project with the perfect balance
between environmental sensitivity, community
connections, artistic beauty and economic
viability. Projects that achieve this harmony

are enduring places that make a difference for
clients, society and the well-being of the planet
and leave a legacy for future generations.

Design Workshop is devoted to pursuing,
designing, and executing projects that will leave
a legacy for future generations, by merging
environmental, economic, community, and
artistic concerns through a holistic approach to
design. To create projects that find success on
all four levels is no small undertaking. But it is
an endeavor worthy of the individuals who have
come together to form Design Workshop.

THEIR PROCESS

Their approach is iterative, engaging all
significant constituencies — their clients as
well as public agencies, concerned citizens
and special interests. They've perfected

their communications skills to assure success
in public acceptance and approvals. Delivering
the highest quality is built into the structure of
the firm as well as the way they deliver their
work.

RECOGNITION

One measure of their effectiveness is
recognition by the industries they serve

and from their peers. They have received
scores of awards for their design and planning
accomplishment from organizations including
the Urban Land Institute, the Congress of
New Urbanism, the American Society of
Landscape Architects and the American
Planning Association. ASLA honored

Design Workshop with the 2008 Landscape
Architecture Firm of the Year Award. They

are also dedicated to giving back to their
communities. They have established the DW
Foundation, which donates time and materials

to select community projects. Their people also
contribute significantly to teaching, professional

associations and other professional activities.

AVON LAKE STREET | Avon, Colorado

YEARS IN BUSINESS
45

TOTAL STAFF
93

PRIMARY CONTACT
Glenn Walters
828.280.9637

SECONDARY CONTACT
Susannah Horton
805.705.7624

OUR SERVICES

Our range of services is comprehensive, embracing all of

the key disciplines necessary for our planning and design
assignments. We also offer capabilities in areas of specialization
that provide expanded ease and value for our clientele.

Landscape Architecture
Land Planning

Urban Design

Planning Management

Strategic Services

Development Strategies

Graphic Communication + Design
LEED Compliance

6



DUDEK

Dudek is a California-based environmental firm with 12 offices and more than 300 planners, scientists, civil engineers,
contractors, and support staff. Dudek planners have a leading reputation for providing cities with innovative planning
programs that create, promote, and implement community stewardship while balancing future infrastructure needs,
economic opportunities, and environmental measures. Their experts have prepared more than 2,500 CEQA/NEPA
documents, including EIRs, EISs, ISs, environmental assessments (EAs), and MNDs, for large and small projects
throughout California. Their familiarity with the environmental review process enables staff to develop workable
solutions to meet City expectations.

KEARNS & WEST

Kearns & West knows that community involvement isn't a one-way street. It's a dynamic relationship between the
project leaders, the project, and the community involved. Kearns & West has decades of experience in working with
individuals, organizations and agencies on complex projects. They are a woman-owned collaboration and strategic
communications firm founded in 1984. Their high-stakes projects include work at local, state, regional, and national
levels. They investigate and synthesize the needs and interests of stakeholders and the public. Their team members
work closely with each organization to develop customized public engagement and outreach strategies that reflect
widely accepted standards of professional practice. They identify the right suite of tools and techniques needed to
effectively engage stakeholders to develop lasting, mutually satisfying results. Kearns & \West helps groups of people
with diverse interests work collaboratively to make decisions that solve problems, attain goals and resolve differences.

EVA YAKUTIS

Eva Yakutis comes to the field of Community Development through 12 years of professional local government
experience and a strong passion for empowering communities. Relationship-building and trust are key within the
government/community setting, and Eva's style is one of authenticity and openness. The principals and applications
of Asset Based Community Development (ABCD) are her area of expertise. ABCD refers to a research-based
philosophy that focuses on building community through identifying and building on the strength of what is already
working in neighborhoods. At the heart of ABCD work is leadership training, community organizing, and asset
mapping. The result is neighborhoods capable of effective self-care and residents engaged in the decisions that affect
their lives and the places they live. This work requires group facilitation tools that result in clear, comprehensive
collaboration reached with full participation and no conflict. To achieve this, Eva uses ToP® (Technology of
Participation) methods. The methods are used worldwide with all types of organizations and are well known as
powerful tools for groups to think and work together in creative and productive ways.

KEYSER MARSTON ASSOCIATES, INC. (KMA)

KMA provides real estate advisory and economic development consulting services throughout the Western United
States. For over 40 years, KMA has advised over 700 clients on more than 2,000 projects. KMA provides our

clients with creative, pragmatic solutions on complex urban in-fill and community revitalization developments. KMA
frequently works with planning and environmental professionals on General Plans/Specific Plans and zoning updates.
Over the past 25 years, KMA has worked extensively with the City of Riverside on a broad range of community
revitalization and economic development initiatives. Through this extensive prior experience in the Riverside area,
KMA brings in-depth knowledge of local market conditions and development trends.



I :_‘-:':-‘“Tlt;" :

.

; M‘-“’i’ﬂm- y
RS XL S
a .'.! ‘ "# -
e b e
ZOIOI s . \

il li-.;'.'.'.'“'h
Frat Bl




ROBERT STOCKTON, PE, LEED AP

AVAILABILITY
20% weekly time available

CLIENT REFERENCES
Steve Smith, Director of
Facilities & Planning Services,
California Baptist University,
951343-4393

Mark Rubin, President,
Regional Properties,
markrubin@
regionalpropertiesinc.com,
310-553-1776

Michael Waldron, President,
Waldron & Associates, Inc.
Michael@waldronandassoc.
com, 714-771-1100

EDUCATION

California State Polytechnic
University, Pomona, B.S.
Construction Engineering, 1978

PROFESSIONAL
LICENSURE +
CERTIFICATION

Registered Professional
Engineer California, No. 33591

U.S. Green Building Council
Leadership in Energy and
Environmental Design
Accredited Professional

PROFESSIONAL
AFFILIATIONS

California Board for
Professional Engineers, Land
Surveyors, and Geologists, V.P.,
Board Member

American Society of Civil
Engineers (ASCE)

American Council of
Engineering Companies —
California (ACEC-CA)

Riverside Greater Chamber of
Commerce, Past Chair

RICK

ENGINEERING COMPANY
s e e —

Mr. Stockton has been Principal-in-Charge of RICK’s Riverside office since opening it
in 1987. He received his B.S. in Construction Engineering in 1978 at California State
Polytechnic University, Pomona. He is a Registered Civil Engineer in the states of
California and Arizona, and a LEED Accredited Professional. Mr. Stockton has been
Principal-in-Charge of numerous large and complex private and public sector projects.
He directs and supervises a staff of project engineers, designers, landscape architects,
and surveyors. His responsibilities include coordination of projects with clients and
public agencies, as well as supervision of all work performed by his team.

Mr. Stockton is highly experienced in all aspects of civil engineering and surveying
related to land and site development. His 36 years of experience include the design
of roads, drainage systems, sewer systems, water systems, grading, and right of way
surveys and mapping.

Mr. Stockton has been appointed by Governor Jerry Brown to the California Board

for Professional Engineers, Land Surveyors and Geologists, is a Director at Western
Municipal District representing Division 1, Chair of Riverside Greater Chamber of
Commerce, is a past Chair of the City of Riverside's Board of Public Utilities and is
active in national, state, and regional power and water issues. He was the Riverside
Public Utilities representative on the Western Municipal Water District — City of
Riverside Ad Hoc Committee for six years. Mr. Stockton also serves on the Riverside
YWCA Board, the Path of Life Ministries Board, and California Baptist University
School of Engineering Advisory Committee, is a past Chair of Leadership Riverside and
served two terms as planning commissioner for the City of Riverside.

SELECTED PROJECT EXPERIENCE
California Baptist University, Riverside, California.

Fire Station Numbers 6, 13, and 14, City of Riverside, California.

California State University Public Safety Facility, San Marcos, California.
Eagle Crest Development, San Diego, California.

Eagle Valley Development, Corona, California.

Fairbanks Country Club, San Diego, California.

Heritage Club, Indian Wells, California.

La Costa Hotel and Spa Expansion, La Costa, California.

La Sierra Senior Center, City of Riverside, California.

Margarita Village, San Bernadino, California.

Monrovia Nursery Specific Plan, Glendora, California.

Riverside County Regional Medical Center, Riverside, California.

Riverside County Transportation Commission Route 74, Riverside, California.
Riverside General Hospital/University Medical Center, Riverside, California.
Toscana Country Club, Coachella, California.

University Village, Riverside, California.



BRIAN MOONEY, FAICP

AVAILABILITY
25% weekly time available

CLIENT REFERENCES
Norma Villicafa, City of

El Centro, nvillicana@
cityofelcentro.org, 760-337-4545

Joe Farace, County of San
Diego, Joseph.Farace@
sdcounty.ca.gov, 858-694-3690

Melanie Kush, City of Santee,
mkush@ci.santee.ca.us, 619-
258-4100 ext. 152

EDUCATION

MA, Urban History,
Concentration in City Planning
in the Twentieth Century,
University of San Diego, 2009

BA, Anthropology,
Concentration in Urban
Anthropology and Cultural
Resource Management, San
Diego State University, 1975

PROFESSIONAL
LICENSURE +
CERTIFICATION

Certified Planner, American
Institute of Certified Planners
(AICP), #010920, 1994

American Planning Association
(APA)

Association of Environmental
Professionals (AEP)

Congress of New Urbanism
Lambda Alpha International

Mr. Mooney has over 40 years of professional experience specializing in planning,

public outreach, environmental analysis, research, and development of public policy.

His extensive experience includes preparation, coordination, and completion of
comprehensive urban and rural master plans for counties, cities, towns, special districts,
and tribal governments. Mr. Mooney's experience also includes leading the preparation
of California Environmental Quality Act (CEQA) and National Environmental Policy Act
(NEPA) documents.

His areas of expertise focus on his training and experience in understanding the complex
physical, cultural, political, and legal issues of planning and developing communities.

As the Managing Principal of the Community Planning & Sustainability Development
Division, his primary focus has been to identify the key issues at an early stage, develop
methodologies to adequately analyze those issues, integrate stakeholders into the
planning process, and create a sense of place with innovative designs that meet the long
term needs of the community. He has been recognized with both regional and statewide
awards by the American Planning Association (APA), the Association of Environmental
Professionals (AEP), the American Institute of Architects (AlA), and local government
agencies for numerous planning and environmental studies.

SELECTED PROJECT EXPERIENCE

Downtown Specific Plan and Form-Based Code, City of Lemon Grove, San Diego
County, California. As Project Director, Mr. Mooney prepared an award-winning specific
plan and form-based code for redeveloping the Downtown Special Treatment Area (STA),
a four-quadrant area within the historic downtown. The Downtown STA includes an
approximately 10-block portion of Lemon Grove that contains a San Diego Trolley station,
City Hall and other municipal buildings, and the original business district, oriented around
the intersection of Lemon Grove Avenue and Broadway. Working under the direction of

a five-member subcommittee and city staff, the project team gathered input at evening
public workshops. Using this input and previous studies, the project team divided the
STA into four districts and developed several alternative land use plans and development
concepts for each district. The Specific Plan includes design guidelines, custom zoning
and development standards for future improvements or redevelopment, and incentives
to encourage property owners to implement their properties in conformance with the
Specific Plan. A transit-oriented development program included densification of areas
around the trolley station while preserving a walkable, revitalized commercial district.

Town Center Specific Plan and EIR, City of Santee, San Diego County, CA. Project
Manager. Mr. Mooney prepared a specific plan and EIR for this702-acre downtown
redevelopment area. The plan included commercial, civic, employment, residential, and
recreational uses that would support an overall population of 11,000 and 4 million square
feet of commercial/business uses. The plan also included design guidelines to define the
future character of Santee’s Town Center and the extension of the metro light-rail system
to create one of the earliest transit-oriented developments.

Additional projects include:

Black Horse Farms Specific Plan, City of San Diego, California

Master Community Plan and Environmental Impact Report (EIR), Rancho San Diego,
California

Mount Woodson Ranch Specific Plan and Environmental Impact Report (EIR), San Diego
County, California

Woods Valley Ranch Specific Plan and Environmental Impact Report (EIR), Ramona, San
Diego County, California



KURT CULBERTSON, FAICP, FASLA, LEED AP

AVAILABILITY
10% weekly time available

CLIENT REFERENCES
Lake Douglas

Louisiana State University
Associate Professor
artsplan@msn.com
225.578.9222

Herb Denish

President, Denish + Kline
Associates
hmd@denishkline.com
505.842.6461

Walther Czerny

ATC Consultants GmbH
walther.czerny@atc-
consultants.com
+43-(0)1-2637117-1

EDUCATION

PhD in Landscape
Architecture, University of
Edinburgh

Master of Business
Administration in Real Estate,
Southern Methodist University

Bachelor of Landscape
Architecture, Louisiana State
University

LICENSURE
Licensed landscape architect:
Colorado, Louisiana, New

Mexico, South Carolina,
Nebraska

ACCREDITATIONS |
CERTIFICATIONS

LEED Accredited Professional

PROFESSIONAL
AFFILIATIONS
American Society of
Landscape Architects

Chairman and Principal of Design Workshop, Kurt Culbertson has been instrumental

in the company's success both nationally and internationally for over 30 years. Kurt

has been involved in planning and development projects throughout North and South
America, Asia, Europe and the Middle East. Kurt calls Spring Island, South Carolina and
Aspen, Colorado home.

Kurt is a leader in the field of evidence based design and the application of metrics and
performance measures to large scale planning projects. This cutting edge approach
which addresses not only environmental performance but the community and
economic performance of the built environment, has been highlighted in numerous
publications. His work has been recognized through professional awards by the
American Planning Association and the American Society of Landscape Architects.

Culbertson has initiated the creation of a model “sustainable development,” a
community that promotes stability between both the physical and social systems. He
has shaped the firm's belief that when environment, economics, art and community
are combined in harmony with the dictates of the land and needs of society, magical
places result. Places that lift the spirit. Sustainable places of timeless beauty, enduring
quality and untold value — for our clients, for society and for the well being of our
planet.

SELECTED PROJECT EXPERIENCE

Lafitte Greenway Corridor Revitalization Plan + Lafitte Greenway Master Plan: New
Orleans, Louisiana

Port Royal Master Plan: Port Royal, South Carolina
Bay Street Redevelopment: Nassau, Bahamas
Umore Park: Rosemont, Minnesota

Daybreak: South Jordan, Utah

Big Darby Accord: Franklin County, Ohio
Riverfront Park: Denver, Colorado

St. Louis Great Streets Initiative (South Grand Street + Manchester Road): St. Louis,
Missouri

Dominion Boulevard Corridor Plan: Chesapeake, Virginia

Six Forks Road Corridor: Raleigh, North Carolina

Lewisville Old Town Plaza: Lewisville, Texas

Post Oak Boulevard: Houston, Texas

Dorsett Road Great Streets: St. Louis, Missouri

Wheaton Downtown Development Plan: Wheaton, lllinois

Lincoln P Street Master Plan + Streetscape Plan: Lincoln, Nebraska

Midtown Neighborhood Transportation and Streetscape Plan: Wichita, Kansas

Uptown Houston Redevelopment: Houston, Texas



CHUCK WARE, PLA, LEED AP

DESIGNWORKSHOP

LANDSCAPE ARCHITECT / PLANNER

AVAILABILITY
30% weekly time available

CLIENT REFERENCES
Tyler Gibbs

Former Plan Implementation
Manager, City and County of
Denver, May 1992 — August
2010 (18 years 4 months)

Currently Director of Planning
and Community Development
at City of Steamboat Springs,
tgibbs@steamboatsprings.net

Steve Van Gorp

Former Deputy Director of Las
Vegas Redevelopment Agency,
City of Las Vegas

Currently with Steve van Gorp,
AICP, CNUa, AlAa
702.204.3058
stevevangorp@gmail.com

Terrall Budge

Principal Owner

Address 569 East 2nd Avenue
Building B

Salt Lake City, Utah 84103

Loci, LLC, thudge@loci-slc.com
801.906.0399

EDUCATION

Master of Architecture, Circa
(Southern California Institute
for Architecture)

Master of Urban Design,
Virginia Tech

Bachelor of Science in
Landscape Architecture, Ohio
State University

Chuck, Principal at Design Workshop's Los Angeles and Dubai offices, believes that
design should focus on creating meaningful places for people in public settings that
both bring people together and serve community interests. Chuck ensures design is
well-resolved, highly crafted, and is both environmentally-responsible and long-lasting.
He is recognized as a leader in resort and community planning, mixed-use urban
design work and as an expert in landscape architectural implementation practices.

Focusing on executing design and built work, Chuck competently leads all aspects of
complex interdisciplinary projects. Effective process, comprehensiveness and attention
to detail are hallmarks of his work. He recently co-authored a textbook “Design and
Documentation Guidelines and Best Practices for Landscape Architects.” Chuck has
been sought to lead some of the industry’s most challenging projects.

SELECTED PROJECT EXPERIENCE
Riverfront Park/Denver Commons
Master plan, design guidelines and landscape architecture for mixed-use district.

Chengjian Jinshazhou, Guangzhou, China
Master Plan and landscape architecture for high density, mixed-use community.

Downtown Rising, Salt Lake City, Utah
Master plan recommendations and board member for downtown revitalization.

Eleven New Communities, Saudi Arabia Ministry of Housing, Saudi Arabia
Master plans and detailed design for eleven housing sites across Saudi Arabia.

Festival Community, Buckeye, Arizona
Master plan for four villages and park system within 10,000 acre community.

Gates Transit Village, Denver, Colorado
Urban design for redevelopment of 80 acre Gates Rubber Company.

Great Western Park, Broomfield, Colorado
Master plan for residential coommunity with various housing types.

Highbury at Lake Park, West Valley City, Utah
Master plan for mixed-use community.

Inspirada Town Center, Las Vegas, Nevada
Master plan and landscape architecture for mixed-use town center.

La Mesa, Yuma, Arizona
Master plan for mixed-use community.

Mumbai Eastern Waterfront Housing, Mumbai, India
Housing plan for a range of socio-economic groups.

North Logan City Center, North Logan, Utah
Master plan and urban design for new town center.

Parker Housing, Parker, Colorado
Master plan for residential coommunity with various housing types.

Pearl River New Town Yumin, Guangzhou, China
Landscape architecture for mid-density residential community.

Rangeview Community, Calgary, Canada
Master plan for mixed-use community, with transit-oriented urban centers.



MARTIN FLORES, PLA -

AVAILABILITY
30% weekly time available

CLIENT REFERENCES
David Changarangsu, City of
Laguna Hills, dchantarangsu@
ci.laguna-hills.ca.us, 949-707-
2675

Daniel Kay, Civic San Diego,
619-533-7159

Bill Ekern, City of Milpitas,
bekern@ci.milpitas.ca.gov,
408-586-3273

EDUCATION

B.A.in Landscape
Architecture, California
Polytechnic State University
San Luis Obispo, 1983

LICENSURE

Professional Landscape
Architect, CA #3401

PROFESSIONAL
AFFILIATIONS

Urban Land Institute (ULI)

U.S. Green Building Council
(USGBC)/ Leadership in
Energy and Environmental
Design (LEED)

California Polytechnic
Landscape Architectural
Advisory Council, San Luis
Obispo, CA

American Planning Association
(APA)

American Society of
Landscape Architects (ASLA)

Martin S. Flores is the Principal Urban Designer of the five California offices at RICK.
For the previous 15 years Mr. Flores was the Senior Urban Designer and Planner for
the San Jose Redevelopment Agency for The City of San Jose. While at the RDA and
for the past 10 years at Rick Engineering Company Mr. Flores has coordinated directed
and managed an array of large and small-scale land development, public realm,
neighborhood, river and urban park projects throughout California and Mexico. He
designs and reviews from conceptual through construction administration, directs in-
house urban design studies, manages design consultants, coordinates with permitting
and other city departments and government agencies. In addition he has extensive
experience in public outreach and participatory design support, especially with public
realm improvements, civic buildings, community centers and parks development. His
representative project experience includes:

SELECTED PROJECT EXPERIENCE

Atascadero Downtown Enhancement Plan, Atascadero, California. Served as
Design Principal-In-Charge of design working with the City of Atascadero, providing
design development and construction documents for 7 key redevelopment areas.
Program includes downtown historic entry monumentation, “Complete Streets”
pedestrian improvements, landscape medians, custom designed bus stop furniture,
pedestrian and vehicular lighting design, bridge renovation with enhanced rail and
median planter, and pedestrian tunnel entry renovation.

Asia Pacific Thematic Historic District, San Diego, California. Served as Design
Principal-In-Charge of design, planning and consultant coordination. To help create

a thematic streetscape that celebrates that heritage, The Rick Team engaged the
community with a comprehensive outreach process that introduced the participants
to a vast array of public realm options and a series of concepts and approaches that
expressed the colors, forms, customs and history of the Asian communities that once
thrived in the district. The final designs helped establish and identify, the district with
Asian iconic brass tiles, banners and kiosks, thematic light fixtures, special brick paving
and the placement of the a unique gateway to the historic district. The 6-block district
Asia Pacific Thematic Historic District now holds a unique location in San Diego both
as a historic/cultural site and a tourist attraction.

Downtown Enhancement Plan, City of Winters, California. Served as Design
Principal-In-Charge working with the City of Winters, carefully crafted the Downtown
Streetscape Improvements Project for their historic 1898 commercial center. The
design incorporated clay brick pavers, street furnishings, historic street light standards,
and general design approaches that enhance the High Victorian and Italianate
architecture of Main Street. The Rick Team arranged pedestrian improvements, bulb-
outs, and low walls strategically to create outdoor dining for adjacent restaurants,
calm traffic flows, and fashion attractive public plazas and gathering places for the
community. Another strategic design feature was the use of local materials, which
saved time and money and gave the final design a distinctive local flavor.

Downtown San Diego Wayfinding Program, San Diego, California. Served

as Design Principal in charge of planning and consultant coordination of this
comprehensive wayfinding program. The first phase involved a detailed indexing of all
existing vehicular and pedestrian signage systems. The second phase includes final
design and installation to update and enhance the downtown wayfinding system to
facilitate a visitor-friendly experience that includes walking, cycling, convenient use of
transportation, and efficient use of vehicular transportation and parking.



DANN MALLEC

AVAILABILITY
30% weekly time available

CLIENT REFERENCES
William Dumka, CalAtlantic
Homes, william.dumka@calatl.
com, 858-618-4910

Stephen Roach, Jones, Roach
& Caringella, Inc., steve@
jrcualuation.com, 858-565-2400

Hank Rupp, Rancho Guejito’s
Corporation, hank@
ranchoguejito.net, 800-519-
4441

EDUCATION

A.A.in Civil Engineering, San
Diego State University

Extended City Planning
Studies, Southern Colorado
State College

Extended Urban Studies,
Arizona State University

PROFESSIONAL
AFFILIATIONS

American Planning Association
(APA)

City of San Diego Parks and
Recreation Design Review
Committee (28 years)

Past Board Member, YMCA of
San Diego County (Camping
Services)

Dann L. Mallec is Principal Project Planner of RICK's Community Planning and
Sustainable Development Division. He has more than 50 years of professional
experience. Mr. Mallec's primary focus has been to assist private sector master
developers, builders, and individual property owners in providing sound land-use
planning solutions from “concept to reality.” These have ranged from semi-rural

and rural settings to suburban and urban developments. His understanding of the
many complex aspects of the site planning and development process, coupled with
his background in civil engineering allows him to solve complex problems in a cost
efficient buildable manner. Mr. Mallec’s approach to integrating product knowledge
with topographic constraints has led to aesthetically pleasing, highly marketable
projects throughout California, Arizona, and Nevada. In recent years, due to this innate
ability and perspective, his role as a physical planner has evolved into providing expert
witness testimony for numerous public entities within the realm of highest and best
use analyses. In addition to Mr. Mallec’s many years of experience and his degree in
civil engineering, he has completed advanced courses in regional and urban planning.
His specialized experience and expertise include:

COMMUNITY PLANNING EXPERTISE

Dann has served as Principal Project Planner providing fundamentally sound land use
planning principles to numerous master planned communities, which balanced housing
with employment generating business and industry; transit systems that supports
pedestrian orientation; and accountable fiscal planning to meet the public community
facility needs. Recent efforts have included Black Mountain Ranch (a.k.a. Santaluz &
Del Sur), Sabre Springs and Scripps Ranch Villages. These communities ranged in size
from 150 acres to over 5000 acres.

SELECTED PROJECT EXPERIENCE

Black Mountain Ranch, San Diego, California. Assisted in the site planning and
design services for a comprehensive master plan for the 5,000-acre Black Mountain
Ranch Subarea Plan allowing over 3,700 dwelling units, commercial, employment and
mixed-use along with community-wide facilities. Products included master tentative
maps, planned development applications, re-zone and Community Design Guidelines.

Rancho San Diego Master Plan, County of San Diego, California. Served as
project manager for a comprehensive master plan implementing the goals and
objectives of the 2,963-acre Rancho San Diego Specific Plan area, allowing 6,357
dwelling units, regional shopping and associated community-wide facilities. Work
also included providing a systematic program for implementation of land uses and
incremental expansion of needed public facilities. Issues addressed included: adjacent
land uses, steep slopes, location within the Sweetwater River Valley and significant
biological resources.

Various Attached Housing Projects, Southern California. Provided planning
services within San Diego, Riverside, Orange and Los Angeles Counties in the
development of over 3,000 attached multi-family dwelling units. Products range from
single story stacked flats to spacious two-story townhomes in density ranges of 12-30
dwelling unites per acre with lifestyle ranges of single to seniors. Project sized have
ranged from 50 units to over 400 units with all the required recreational amenities
associated with attached housing.



CAREY FERNANDES, AICP

AVAILABILITY
20% weekly time available

CLIENT REFERENCES

Bill Chopyk, City of Solana
Beach, Formerly with City of
La Mesa, bchopyk@cosb.org,
619-667-1167

Lesley Nishihira, Port

of San Diego, Inishihi@
portofsandiego.com, 619-686-
7269

Alex Al-Agha, Yokohl Ranch
Development Company,
alagha@yokohlranchco.com,
619-589-1600

EDUCATION

San Diego State University,
MA, Public Administration,
1998

University of California, Santa
Barbara, BA, English, 1993

PROFESSIONAL
LICENSURE +
CERTIFICATION

American Institute of Certified
Planners, Certificate No.
016067

PROFESSIONAL
AFFILIATIONS

American Planning Association,

Board of Directors, 2000-2002,
2005—Present

Association of Environmental
Professionals

Carey Fernandes is a senior project manager with 19 years' professional planning-
related experience specializing in the planning, environmental, and development
industries. Her diverse background of education and experience includes permit
processing with local jurisdictions, coordination with public agency staff, preparation
of California Environmental Quality Act (CEQA) and National Environmental Policy Act
(NEPA) documents, project management, due diligence, and feasibility analysis.

As a senior project manager, she has worked on a number of planning documents,
such as specific plans, comprehensive plans, and general plan updates. In addition, she
has served as on-call planning staff for several public agencies. She has also served

as project manager and primary author of many environmental review documents
throughout San Diego and Imperial counties. She also works with several Native
American tribes in the western United States in the preparation of tribal environmental
documents. Through this experience, she has developed a broad understanding of
policy, planning, and environmental issues.

SELECTED PROJECT EXPERIENCE

Park Station Specific Plan, City of La Mesa, California. Currently serving as
project manager for preparation of an environmental impact report (EIR) for the
Park Station Specific Plan, a b-acre development area consisting of four land use
elements (mixed-use, multifamily housing, parks, and open space). Significant
elements analyzed in the EIR process included air quality (greenhouse gas
emissions), noise, biology, cultural resources, hazardous materials, traffic, and
visual analysis.

La Mesa Mixed Use Overlay Zone, City of La Mesa, California. Project manager
for preparation of an EIR to allow for adoption of the city’s Mixed Use Urban
Overlay Zone (MUUQOZ), which added regulations and standards to the zoning
code to implement the objectives of the city’s General Plan. New development
is then subject to development standards of the MUUOZ, involving residential
density, pedestrian orientation, building height, parking, and open space.

The objective of the MUUOZ encourages smart growth land use patterns by
orienting more density around existing public transit routes, such as the trolley
line. Impacts analyzed in the EIR include traffic, air quality/climate change, and
cumulative impacts.

Chula Vista Bayfront Master Plan (CVBMP) EIR, San Diego Unified Port District
(Port), City of Chula Vista, San Diego County, California. Project manager
providing environmental review consulting services for the CVBMP, which
involved preparation of an EIR for the approximately 550-acre CVBMP, a high-
profile redevelopment and revitalization project in the City of Chula Vista.
Involved coordination between the Port and City of Chula Vista staffs and other
associated consultants to complete CEQA process in accordance with the Port
and City of Chula Vista’s CEQA guidelines. Infill development in both state
tidelands and uplands under the Port’s jurisdiction and uplands under the city’s
jurisdiction involved analysis of multiple environmental issues at both the project
and program level.



JOAN ISAACSON, AICP

AVAILABILITY
35% weekly time available

CLIENT REFERENCES
Greg Wade, Former City

of Imperial Assistant City
Manager/Community
Development Director
(currently City of Solana Beach
City Manager), (858) 720-2431,
gwade@cosb.org

Stephanie Spicer, Los Angeles
Department of Water and
Power Community Relations
Manager, (213) 367-1314,
stephanie.spicer@ladwp.com

Robin Schifflet, City of San
Diego Development Project
Manager/Park Planning Lead,
Planning Department, (619)
533-4524, RShifflet@sandiego.
gov

EDUCATION

B.S., Psychology, Cal State
University, Fullerton

M.A., Geography, San Diego
State University

PROFESSIONAL
LICENSURE +
CERTIFICATION

International Association of
Public Participation

American Institute of Certified
Planners

PROFESSIONAL
AFFILIATIONS

American Planning Association

Lambda Alpha International

KEARNS%WEST

Joan Isaacson, AICP, is a vice president at Kearns & West with over 25 years of
experience in community engagement, stakeholder facilitation, and urban and
environmental planning across Southern California. At the core of her work is a
commitment to formulating the best facilitation and engagement strategy to ensure
successful, viable project outcomes.

With particular focus on highly urbanized environments, she has led public involvement
programs for community and specific plans, transit-oriented development strategies,
urban infill and redevelopment, parks and open space plans, multi-modal transportation
planning, climate action plans, and CEQA review. Additionally, her experience includes
community engagement and stakeholder facilitation in the areas of water, energy,
transportation, hazardous materials remediation, and regional infrastructure.

Joan’s participatory programs have included focus groups, advisory committees,
stakeholder interviews, customized website dialogue platforms, online and telephone
surveys, pop-up outreach, public workshops and open houses, webinars, success
story campaigns, educational videos and newsletters, and media monitoring. She

also has special expertise in conducting multi-language and multi-cultural community
engagement. As testament to her public meeting facilitation skills, clients call upon her
for special facilitation assignments outside of her primary projects.

In addition to her project work, Joan lectures on community engagement and
stakeholder engagement in Southern California, and is teaching a public participation
course this spring for UCSD Extension.

SELECTED PROJECT EXPERIENCE

De Anza Revitalization Plan, City of San Diego

Joan is directing the public involvement in the City of San Diego’s planning for the
next chapter of this significant property within Mission Bay Park, balancing new public
recreational activities, wetland restoration, mobility improvements, camping, and a
sustainable revenue stream. To engage both stakeholder interests and the public, the
program includes an ad hoc committee, community workshops, an online discussion
forum, stakeholder interviews, and pop-up outreach. Joan is facilitating all committee
meetings and community workshops.

Transit Forward Plan and Operations Analysis, Riverside Transit Agency

Joan led the public involvement for this comprehensive analysis of transit service

and five-year improvement plan. A multi-pronged approach was used to involve
stakeholders — particularly transit riders with diverse communication needs — in

both urbanized and rural areas of Riverside County, including focus group, traditional
workshops and open houses, surveys, and extensive pop-up outreach at transit
stations, colleges, and shopping areas. The agency approved the new plan and is now
working on critical implementation projects.

Commercial/Mixed-Use Zoning Update and EIR, City of Imperial Beach

As Project Director and Public Participation Leader, Ms. Isaacson led a team composed
of urban designers, mobility/parking planners, zoning experts, and economists to
assess the existing zoning and development trends in order to craft amendments

that better achieve the community's vision. The public participation program led by
Ms. Isaacson engaged community members and stakeholders in the identification of
development priorities and opportunities as well as land use compatibility issues.



EVA YAKUTIS

AVAILABILITY
30% weekly time available

CLIENT REFERENCES

Professor Ronald O. Loveridge,
City of Riverside, ronald.
loveridge@ucr.edu/rol820@
yahoo.com, 951-827-4548

Ken Gutierrez, City of
Riverside, ken.gutierrez@att.
net, 951-850-5018

Rose Mayes, Fair Housing
Council of Riverside County,
fherc@fairhousing.net, 951-
682-6581

EDUCATION

California State University San
Bernardino, Masters, Public
Administration, 2008

University of California,
Riverside, BA, Political
Science, 1991

PROFESSIONAL
LICENSURE +
CERTIFICATION

ToP® Facilitation Methods
- Participatory Strategic
Planning, 2005

Certified Trainer: Building
Developmental Assets in Youth,
Search Institute, 2004

ToP® Facilitation Methods -
Group Facilitation Methods,
2004

Certified Community Mediator
—U.S. Department of Justice,
2003

Certificate in Copyediting,
UCSD Extension (Completion:
June 2016)

Eva Yakutis comes to the field of Community Development through 12 years of
professional local government experience and a strong passion for empowering
communities. The principals and applications of Asset Based Community Development
(ABCD) are her area of expertise.

ABCD refers to a research-based philosophy that focuses on building community through
identifying and building on the strength of what is already working in neighborhoods. At
the heart of ABCD work is leadership training, community organizing, and asset mapping.
The result is neighborhoods capable of effective self-care and residents engaged in the
decisions that affect their lives and the places they live. Within this context, outside
resources are most effectively applied — residents are involved at the front end of
community improvement strategies, lead them, and sustain the success long after outside
professionals are gone! And that is what community development is all about, right?

To do this work requires group facilitation tools that result in clear, comprehensive
collaboration reached with full participation and no conflict. To achieve this, Eva uses ToP®
(Technology of Participation) methods. The methods are used worldwide with all types of
organizations and are well known as powerful tools for groups to think and work together
in creative and productive ways.

In addition to developing and implementing the neighborhoods programs for the City of
Riverside, Eva leveraged resources for community work there including Federal and local
grant funds, a progressive municipal homeless program, housing projects and programs,
and various efforts focused on addressing the Great Recession foreclosures crisis. She
had the honor early on of being under the tutelage of Henry Moore of the ABCD Institute
at Northwestern University.

SELECTED PROJECT EXPERIENCE
e Consultant - Community Building/Strategic Planning (January 2012 - Present)
e Freelance Copy Editor (March 2016 - Present)

* Housing and Neighborhoods Manager — Development Department of the City,
Riverside, California (November 2005 - July 2011)

e Office of Neighborhoods Manager, City Manager’s Office, City of Riverside,
California (February 2001 — November 2005)

e Assitant to the Mayor, City of Riveside, California

e Court Report, State License 5084 County of Riverside, California (June 1980-
October 1998)

RECENT SPEAKING + TRAINING

¢ Neighborhoods, USA Conference: Baton Rouge, LA, 2007; Minneapolis, Minn.,
2013

e UC Riverside, Sociology Department, January 2011

e American Planning Association (California) Conference, September 2008
e (California Crime Prevention Officers Assn./CFMH Convention 2006

e University of La Vern, Education Department, 2006

* Riverside Neighborhood Conferences 2008, 2006, 2005, 2004, 2003, 2002,
1996

e California Healthy Cities and Communities Annual Conference, 2004
e (California Baptist University, Political Science Department, 2004, 2005
e Faith and Justice Summit, Riverside, CA 2003



BRIAN STEPHENSON, PE, TE, PTOE

AVAILABILITY
25% weekly time available

EDUCATION

B.S. in Civil Engineering, 1998,
University of New York at
Buffalo

PROFESSIONAL
LICENSURE +
CERTIFICATION
Registered Professional
Engineer

California, #69471
Arizona, #42520

New York, #080635
Colorado, #0048708

Registered Traffic Engineer
California, #2419

Professional Traffic Operations
Engineer, #2169

PROFESSIONAL
AFFILIATIONS
Institute of Transportation
Engineering (ITE)

American Society of Civil
Engineers (ASCE)

International Municipal Signal
Association (IMSA)

RIE G

ENGINEERING COMPANY
B ]

Brian Stephenson is an Associate at RICK, where he manages a team of traffic
engineers who provide a variety of traffic engineering services, including the
preparation and review of traffic impact studies, traffic signal plans, signing and striping
plans, traffic control plans, optimized network timing plans, and accident analysis. Mr.
Stephenson is well-versed with municipal traffic engineering and currently serves the
City of Murrieta as the City's Consultant Traffic Engineer.

SELECTED PROJECT EXPERIENCE

Harmony Grove Traffic Signal, Signing & Striping, Traffic Control, & Detour
Plans, County of San Diego, California. Provided project engineering services for
all traffic-related PS&E including traffic signal plans, signing and striping plans, traffic
control plans, and detour plans for the mixed-use community Of 742 dwelling units,
commercial uses, an equestrian facility, and a fire station. The traffic related PS&E
included 4 traffic signals, 12 sheets of signing and striping, 6 sheets of traffic control,
and 2 detour plans.

Black Mountain Ranch Signal Plans, Signing & Striping Plans and Traffic Control
Plans — San Diego, California. Provided project engineering services for all traffic-
related PS&E including traffic signal plans, signing and striping plans and traffic
control plans for this 5,000-unit development. Roadway work associated with the
project included miles of local streets, the construction of two prime arterial roadways
(Camino Ruiz and Carmel Valley road), as well as widening of the City’s main arterial
roadway: Black Mountain Road. Traffic-related PS&E included 20 sheets of traffic
control, 15 sheets of signing and striping, and the construction of six traffic signals, all
of which are interconnected.

Pacific Highway and Barnett Avenue Bikeway Feasibility Study, City of San
Diego, California. Project Engineer responsible for analysis and conceptual design
of various bikeway alternatives for traversing the Pacific Highway and Barnett Avenue
intersection. The study included recommendations to provide connections for
bicyclists travelling through the vehicle-congested area, as well as cost estimates and
public presentations at various community group meetings.

Consultant Traffic Engineer, City of Murrieta, California. As part of RICK's contract
services to the City of Murrieta, Mr. Stephenson is the City’s Consulting Traffic
Engineer responsible for reviewing traffic signal plans, traffic impact studies, and
Environmental Impact Report (EIR) traffic analysis submitted to the City of Murrieta
by developers. He also responds to citizens’ concerns with traffic related issues, and
represents the City at Traffic Commission, Planning Commission, and City Council
meetings.

Los Alamos Road/I-15 Overcrossing Traffic Analysis, City of Murrieta,
California. Project engineer responsible for the preparation of a traffic analysis report
documenting the impacts of the Los Alamos Road bridge widening over I-15. The
study analyzed the roadway segment of Los Alamos Road over I-15, as well as the
intersections immediately adjacent to the bridge, for existing conditions, no build
(2030) conditions, and buildout (2030) conditions, and recommended buildout
geometry for the adjacent intersections. The report was submitted and reviewed by
City as well as Caltrans District 8 staff.



PAUL MARRA

AVAILABILITY
10% weekly time available

CLIENT REFERENCES

Lara Gates, City of San Diego,
Igates@sandiego.gov, 619-236-
6006

Luke Watson, City of Temecula,
Luke.Watson@cityoftemecula.
org, 951-694-6415

David Witt, City of La Mesa,
dwitt@ci.la-mesa.ca.us, 619-
667-1195

EDUCATION

B.A.in Sociology, John
Hopkins University

PROFESSIONAL
AFFILIATIONS

President of Lambda Alpha
International, San Diego
Chapter, 2012

Urban Land Institute (ULI)

American Planning Association
(APA)

San Diego Housing Federation

Citizens Coordinate for Century
3

[I o>
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Mr. Marra is Managing Principal of Keyser Marston Associates, Inc.'s San Diego office.
He has 30 years' experience in real estate market and financial evaluation, fiscal and
economic impact assessments, and public/private partnerships.

Mr. Marra provides advisory services to public agencies and private clients in Southern
California. His areas of concentration include:

e Feasibility analyses for market-rate and affordable housing
e Assessment of development potential and revitalization strategies
e Developer solicitation and negotiations

Mr. Marra served as the 2012 President of Lambda Alpha International San Diego
chapter, and he is a member of the Urban Land Institute, American Planning
Association, San Diego Housing Federation, and Citizens Coordinate for Century 3
(C3). He chaired the 2014 Urban Land Institute (ULI) Technical Assistance Panel (TAP)
for the Baja California Center property in Rosarito, Mexico. Mr. Marra graduated Phi
Beta Kappa from The Johns Hopkins University with a B.A. degree in sociology. He
studied in Latin America as an exchange student and maintains his fluency in Spanish.

SPECIFIC ARES OF EXPERTISE

Mixed-Use and Transit-Oriented Development

Mr. Marra analyzes feasibility for housing developments ranging from high-rise
condominiums to in-fill and mixed-use developments. He has assisted cities

and transit districts with developer selection and transaction structuring for
multi-family and mixed-use developments at transit stations. Mr. Marra led the
financial feasibility analyses and developer negotiations for the Mercado del Barrio
mixed-use development near the Barrio Logan trolley station.

Economic Development

Mr. Marra assists cities and urban planners in evaluating the potential for

new in-fill and mixed-use development in older commercial districts, including
preparation of implementation strategies and infrastructure financing plans. He
recently assisted the City of Imperial Beach in updating zoning for its commercial
corridors, and worked with Southwest Riverside County cities to identify mixed-
use development opportunities along the Highway 395 Corridor.

Public/Private Partnerships

University Village “main street” district in San Marcos; repositionings of regional
malls in Escondido and San Diego; and ground lease negotiations for coastal
resort hotels in Imperial Beach and Oceanside.

Fiscal and Economic Impact

Mr. Marra analyzes fiscal impacts for large-scale developments and Specific
Plans/General Plan. He prepared nexus analyses for the Downtown San Diego
park and recreation development impact fee and the City of Carlsbad affordable
housing fee. He managed the formation of the first Infrastructure Financing
District (IFD) in the State, at Legoland Park in Carlsbad.
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RICK TEAM APPROACH

The RICK Team is a multidisciplinary group that has relevant
experience preparing large scale Master Plan and Specific Plan
programs for diverse communities throughout the Western United
States, and specifically in the City of Riverside. Our Team is led by
RICK, a full service community planning, engineering and design
consulting firm with eight offices(including Riverside), and Design
Workshop, an internationally recognized design firm that is well
known for their Legacy Design® process. Our approach to the
Northside Neighborhood & Pellissier Ranch Inter-Jurisdictional
Specific Plan and PEIR is one of inclusion of all stakeholders,

and includes a full understanding of community assets, land

use opportunities, environmental constraints and economic
opportunities. Our combined experience has proven that the
planning process entails a sincere engagement with the community,
development of community supported design concepts, and

preparation of a Specific Plan that can be successfully implemented.

Our approach includes several synchronized processes that
occurin an iterative manner that ensure that the community and
stakeholders are involved throughout the process and that the
appropriate levels of information are communicated to building a
well-supported, implementable plan. Our proven approach includes
the following items;

J An effective bilingual Stakeholder Engagement Strategy that is
consistent with methodologies and strategies by the Davenport
Institute and Asset-Based Community Development (ABCD),

. Preparation of a Conceptual Master Plan Baseline Assessment
based on stakeholder meetings and performance metrics
analysis,

. Development of Typical Design Concepts for proposed mixed
use infill areas, “complete street” streetscapes, landscape,
environmental graphics, neighborhood theming, and parks/
open space,

J Development of an Implementation Program that identifies
catalyst projects, costs and funding,

J Preparation of the final Specific Plan document and

. Preparation of the Program Environmental Impact Report.

The RICK Team approach begins with the establishment of a
detailed Project Management Plan and a Strategic Kick-0ff
Meeting for the stakeholders.

TASK 1. PROJECT MANAGEMENT

RICK is a trusted advisor to our clients. We provide full services
during the Specific Plan process as well as afterwards to
maintain relationships and provide support for the following
implementation steps . Our typical project management protocol
includes regular coordination meetings with City staff to ensure
ideas and concepts are well-coordinated before presentations to
the community and stakeholders, bi-weekly client check-in calls,
sub-consultant coordination, e-mail communication, website
updates and one-page monthly summary reports/invoices.

The RICK Team brings value to clients through our commitment
to project management, expertise in planning and design work,
proven success with public engagement and our innovative
approach to incorporating sustainable design through the Legacy
Design® process.

Experienced Team members collectively have decades of
practice leading, managing and implementing projects with
diverse teams of sub-consultants. The firms on the RICK Team
have honed this process for almost fifty years to deliver high-
quality, well-resolved planning and design documents by:

o Assigning the most experienced personnel to given projects,

. Using City standards for landscape architectural,
engineering, lighting design and documentation,

. Using tested policies for diligent internal design reviews and
quality management reviews

. Conducting interdisciplinary quality management techniques
to facilitate and expedite internal reviews .



Our project management philosophy is built upon the anticipation of,
and preparation for, all issues that may arise throughout the project
process. By constantly considering and developing the appropriate
process and plan to address political, environmental, social, and
design challenges/opportunities, we can better serve our client
while delivering the highest quality product. Strong and effective
project management is essential in completing successful projects.
The RICK Team has fulfilled the role of project manager for hundreds
of projects and as such we have developed a tried and true set

of project management standards. We strive to ensure quality
assurance and quality control through clear communication and
dialogue with the City and RICK Team members. The RICK Team will
maintain project schedules and milestones, identify and monitor
critical paths for project completion, and track and report budget
items to the client promptly and efficiently .

As discussed in the first paragraph above, the RICK Team’s project
management system provides for regular communication and quick
response from the project manager and/or principal-in-charge. This
communication results in tighter controls of the project budget

and schedule, and facilitates communication with our client and
project stakeholders. Our process enables us to fully achieve
project objectives, satisfy client requirements and fulfill client
expectations.

Every phase of each project will involve management from The RICK
Team’s Principal-in-Charge, Bob Stockton PE, LEED, Specific Plan
and Environmental Program Manager, Brian F Mooney FAICP, and
Urban Design Program Manager Kurt Culbertson FAICP, FASLA,
LEED. Direct communication with the client will be addressed
through memorandums, regular phone calls and emails throughout
the entirety of the project. The RICK Team believes in bi-weekly
meetings for all team members critical to that week’s progress and
will provide meeting minutes. A progress report detailing all tasks
completed during each billing cycle will accompany all invoices.

TASK 2. STRATEGIC KICK-OFF MEETING

A Strategic Kick-0ff Meeting to review project goals, scope and
schedule with critical stakeholders selected by the City and
Community is an important start to a successful project. We
anticipate the participants will include the Rick Team, the City of
Riverside and Colton City staff, and selected representatives from
the community. The agenda and presentation materials prepared
for this meeting will include introducing the RICK Team; describing
roles and responsibilities; identifying concerns and anticipated
outcomes; brainstorming goals and factors that will be critically
important for measuring success; reviewing existing information
needed to complete future tasks; establishing a list of key
stakeholders to be engaged throughout the project; and finalizing
the scope of services.

Immediately following the meeting, we will tour the study area
and continue discussing opportunities and constraints, keeping in
mind the project goals identified at the Kick-0ff Meeting. During
the tour, the character of the project area will be photographically
documented for use in future tasks and presentation graphics.

A written summary of the Kick-0ff Meeting and access to the
photographic library will be provided to the participants.

TASK 3. STAKEHOLDER ENGAGEMENT STRATEGY

Atthe heart of comprehensive planning is public engagement,
whereby those who will directly experience the benefits and
potential impacts of implementation have a role in shaping their
future. The Northside Specific Plan scope is multi-dimensional,
including neighborhoods and communities with varying needs and
concerns, opportunity areas for significant land use change and
areas of stability, mixed environmental conditions, multiple layers of
existing planning policy and regulations, and two cities and a local
utility with decision-making and implementation responsibilities.

Conducting meaningful community engagement that shapes and
forms the Northside Specific Plan requires taking time to establish
an effective strategy. Especially important for the community
engagement strategy — and exciting too —is building and integrating
with the ongoing Our Riverside Our Neighborhood (ORON) work.
ORON's use of the Asset Based Community Development (ABCD)
approach for identifying neighborhood assets and initiating
neighborhood strategies and visioning discussions provides

a valuable engagement framework that is a natural fit for the
Northside Specific Plan process. We will expand upon the great
work already done by the ORON Champions, ORON staff and the
community. Our starting point will be collaborating with the ORON
effortin creation of a baseline assessment and then, in collaboration
with ORON, ORON Champions, and community move forward to
fine tune design of community workshops and events. Much like
the ORON initiative, by its very nature the process design requires
some flexibility to allow changes and adjustments in response to
community direction.



The community engagement strategy needs to establish the
overarching objectives for public involvement, how to best
synchronize the public dialogue with the steps in the Specific Plan
process, and specific activities and timelines. Consistent with the
ABCD approach, we will consult early with community leaders

and champions in development of the community engagement
strategy. Additional considerations to address in the community
engagement strategy is synchronizing dialogue with the steps in the
planning process and using a “multi-pronged” process with diverse
involvement opportunities to meet people’s varying communication
needs and interests as identified in our initial community consultation.
The strategy also needs to incorporate Davenport Institute principles
related to commitment to open outcomes, transparency and
implementation action per the grant funding requirements. Lastly,
consideration should be given to informing and involving City of Colton
residents.

For purposes of the proposal and budgeting, the Rick Team mapped
out an initial process, illustrated in the chart on page 24. We
anticipated modifications and improvements as we prepare the
community engagement strategy in collaboration with community
members consistent with the effort anticipated in the total budget for
outreach work. Involvement activities in our initial process include:

J Website and social media, using the existing ORON channels,
and potentially two-way online engagement using a platform like
MindMixer or MetroQuest.

J Periodically attending community organizations’ meetings to
provide updates, solicitinput, answer questions and recruit
attendance for community-wide involvement activities such as
community workshops.

e Aseries of three community workshops with interactive formats
for community members to explore concepts and create ideas
and plans together, supported by Rick Team facilitators as
needed. For accessibility, each of the three workshops will be
conducted twice at different locations and/or varying times.

J Pop-up outreach before each workshop at places where people
congregate in the community, to expand efforts to get the word
out about the upcoming workshop and solicit input.

. Availability sessions (or “office hours”) following each workshop,
a technique that has proven valuable in community-based
planning, where project team members are present at a set
location to answer questions, hear additional input and explore
concepts with community members who drop in.

s

J Spanish-language translation provided by Rick Team members

who are proficient in decoding planning terms between Spanish
and English.

J Informational materials that are relevant, intriguing and

understandable, produced by the experienced Rick Team graphic
designers, potentially integrated with ORON materials for the
Northside.

The Rick Team brings a vast toolbox of participatory activities for
community planning which will be tapped into during the Northside
Specific Plan process. Walking tours and roaming workshops, front
yard or coffee shop meetings, story festivals and poetry slams, and
poster contests could be utilized depending on input received from
community leaders. The gamut of workshop facilitation techniques
brought by the Rick Team includes case studies and preference
exercises, opportunity mapping, chip games, kinetic mapping, open
houses with passports, visual preference surveys, hands-on design
activities, breakout discussions, and polling with dots and TurningPoint
handheld clickers as examples. Regardless of the format or discussion
techniques, discussions and input must be documented in summaries.

Essential members of the Rick Team community engagement team

are Eva Yakutis and Joan Isaacson. Eva will serve as community
liaison between the Rick Team and the community and to ensure the
integration and coordination of the ORON initiative with the Northside
Specific Plan process. Networking and connecting are the first steps
in organizing for strong community participation, and Eva will work
with the community to maintain an open dialog, foster a culture of trust
and understanding, and promote broad participation at each step of
the way, including workshop design and facilitation. Working alongside
Eva will be Joan Isaacson and her team Kearns & West. Joan brings
over 25 years of experience formulating and facilitating successful
public involvement for community and environmental planning across
urban Southern California.

TASK 4. BASELINE ASSESSMENT

The RICK Team will investigate issues involving the entire project

area using available data such as the existing conditions inventory

as maintained by the GIS Supervisor at the City’s Innovation and
Technology Department and preliminary assessments of the study area
completed by the City. The RICK Team has conducted some preliminary
assessments, based upon the assembly of existing GIS data. These
assessments are notintended to be complete or comprehensive,

but rather provide our team with a preliminary understanding of

key issues and opportunities. The Baseline Assessment will also
trigger the beginning of the CEQA process with the preparation of
technical studies to be incorporated into the Program Environmental
Impact Report. The technical studies will be examined on a program
level will be completed for Land Use, Transportation and Mobility,
Biology, Cultural and Historic Resources, Hydrology, Geology,
Hazards, Acoustics, Air Quality and Green House Gas, Aesthetics,
Public Services and Population and Housing. Each issue will be
examined for its relationship to the General Plan Goals and Objectives,
Regulatory Framework, Existing Conditions and the Opportunities

and Constraints it will have on development of the Master Plan., The
existing conditions for mobility will include documentation of existing
roadways, transit, bicycle facilities, pedestrian facilities, parking,
capacity, and constraints. Existing traffic volume counts will be
conducted at up to 20 intersections and 20 roadway segments, and will
include bicyclists, pedestrians, and trucks.
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COMMUNITY INVOLVEMENT

PRELIMINARY COMMUNITY ENGAGEMENT PROCESS FOR THE NORTH SIDE SPECIFIC PLAN AND EIR

STEP

1

TASKS 1-4

Project
Launch &
Baseline

Assessment
SUMMER 2016

Framework
for effective
community
engagement

Web page with
sign-up function

Inventory of recent
visioning work
and community
associations

Meetings with
community
organizations

Public Involvement
Plan preparation

STEP

i

TASKS 5-6 TASKS 7-8 TASKS 9-12 TASKS 8-15

Vision & Goals
FALL 2016

Vision & goals
definition &
performance
metrics for
alternatives
analysis

Meetings with
community
organizations
Pop-up outreach

EO [V ROTTES

Community
workshop #1

Availability
session

STEP

3

Alternatives
LATE FALL 2016

Opportunities &
constraints, land
use and mobility
conceptual
alternatives

Meetings with
community
organizations
Pop-up outreach

Community
workshop #2

Availability session

STEP

4

Preferred Plan
WINTER 2017

Land use &
mobility plan
preferred
concepts

Meetings with
community
organizations
Pop-up outreach

Community
workshop #3

Availability session

STEP

9

Environmental
Scoping
LATE WINTER 2017

Environmental
issues,
mitigation &
alternatives to
address in Draft
Program EIR

Environmental
scoping
comment period

Public scoping
meeting

STEP

TASKS 11

Catalyst
Projects &
Implementation

Strategies
SPRING 2017

Projects to
accelerate

Meetings with
community
organizations
Pop-up outreach

Availability session

ORON coordination, website updates, social media

STEP

7

TASKS 13 + 14

Draft Specific
Plan & Draft

Program EIR

SPRING/SUMMER
2017

Alignment
between Vision
& Specific Plan,
adequacy of
Draft Program
EIR analysis

Draft Program
EIR public review
period

Public meeting

Availability session

STEP

TASKS 14 + 15

Final
Specific Plan
& Final EIR
FALL 2017

Responses to
comments from
public review

Distribution of
Program EIR
Responses to
Comments

Planning
Commission
Public Hearing

Riverside City
Council Public
Hearing




We will work diligently to understand work completed to date by the
City of Riverside, most notably the recorded input of the community.
We will also study and itemize key applicable recommendations
from the General Plan 2025, the Land Use and Urban Design Element
(Northside Neighborhood, pp LU-105 to LU-110), the 1991 Northside
Community Plan, and the Riverside Restorative Growthprint (RRG).

Riverside Northside Neighborhood
Preliminary Observations and Opportunities

(Does Not Represent a Comprehensive or Complete
Analysis)

Neighborhoods

- Neighborhood units not so cohesively defined; opportunities to
improve with centers, edges and circulation/open space networks.
- Current extent of community facilities deserves evaluation, e.g.
schools, churches, healthcare, retail, recreation, police and fire.
There looks to be deficiencies

Land Use

- Community and City perspective on long-term rezoning may
be evaluated in order to strengthen land use relationships and
compatibilities.

- District seems to be calling for a mixed-use center of some sort, e.g.

at Columbia and Main.
- The perimeter conditions at all four edges are especially

The intended outcome will be to unify and align current goals of the
City and community with previous plans and studies for the area.
Documents to study in detail will be provided by the City before or
immediately following the Strategic Kick-0ff Meeting.

challenging, i.e. with highway impacts, impenetrability and barriers,
and land use relationships.

Public Realm

- Significant opportunity to develop park and open space system,
including neighborhood and district parks, corridors, parkways and
connections to Santa Ana River.

Streets

- Street connectivity can be improved, albeit with care taken not to
create through traffic impacts to neighborhoods.
- Streetscape quality and identity requires overhaul.

Environmental Issues

- Commercial truck traffic routing and associated community impacts
me need to be evaluated for safety, noise and visual considerations.
- Opportunity to integrate sustainable, green stormwater practices
and master plan, potentially transforming currently channelized
conditions.

NORTHSIDE NEIGHBORHOOD ZONING MAP, RIVERSIDE CA
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As the assessment moves forward, we will analyze and summarize,
in a visual and user-friendly format, our observations for
demographic, psychographic, economic, land use, urban design,
transportation, and infrastructure conditions impacting quality

of life in the project area. For example, RICK will investigate the
existing and proposed infrastructure conditions within and around
the Northside Specific Plan area. This investigation will include
streets and circulation, sewer, water, storm drainage, electrical,
gas, and telecommunications facilities. The investigation will also
include motorized and non-motorized connections to areas beyond
the Specific Plan within the cities of Riverside and Colton. This will
allow the designers to identify areas where upgrades are necessary,
and suitable land uses that are consistent with the existing and
planned infrastructure can be planned without placing an undue
burden on the existing infrastructure.

The Baseline Assessment will build a foundation for the conceptual
planning process. It will reveal important context and possible
solutions for an active public engagement process. Specifically,
the RICK Team will provide a market trends memo, an inventory

of existing land uses, an evaluation of the existing street and

open space network (including an identification of current mode
split), general impediments to the use of alternative modes of
transportation, and capital improvements that are planned or
ongoing. An analysis map will examine major/minor destinations in
and near the project area, as well as the pedestrian connections to
neighborhoods and apartment complexes to those destinations.

Specifically, we will take into account beautification and
improvements for Center Street, Orange Street and Columbia
Avenue. We will integrate goals specified by the community in
previous planning efforts and community dialogue, including the Ab
Brown Sports Complex and former Riverside Golf Course, and
Pellissier Ranch. RICK Team member Keyser Marston Associates
(KMA) is prepared to complete a highest and best use (HABU)
analysis for both properties.

The RICK Team will also evaluate market opportunities for a range

of land uses including multi-family and single-family residential;
industrial, retail, and office development; and recreational/cultural.
Specific tasks will entail analysis of demographic and economic
trends, assessment of market performance factors for each land use
sector, and interviews with key stakeholders, including real estate
professionals and community representatives. The RICK Team will
estimate achievable absorption by land use type and recommend
land use scenarios that emphasize community revitalization and
economic development opportunities.

Work Products

. Market Trends Memo

. Land Use and Development Opportunities and Constraints Map

J District Destinations Opportunities and Constraints Map

. Open Space Opportunities and Constraints Map

. Multi-modal Transportation Opportunities and Constraints Map

. Environmental Opportunities and Constraints Map

. Annotated Matrix of Capital Improvements; identified from
Existing Plans

. HABU Analysis for Ab Brown Sports Complex, former
Riverside

. Golf Course, and Pellissier Ranch

. Hydrology and Storm Water Quality Study

. Baseline Report

TASK 5. WORKSHOP #1: PROCESS AND INTENT
Process

The RICK Team will host a workshop to bring community
stakeholders together; inform them of the planning process; review
issues, opportunities and constraints; encourage participation in
future tasks; conceptualize potential community improvements

and initiate the foundation of a common vision. The RICK Team will
also present preliminary background analyses, review the schedule,
and facilitate dialogue about desires and concerns related to the
project.

Intent: Goals and Performance Objectives

A key element of the workshop will be to define preliminary
performance objectives, i.e. what stakeholders would to improve

in their community. The Rick team will facilitate and solicit this
input from the community, e.g. by identifying categories, topics and
issues for the community to address. For example, the Rick team
may ask stakeholders to address topics such as road safety, truck
traffic, air quality, access to community facilities and parks and
open spaces.

Performance Objectives will be organized under broad goal
headings to assure comprehensive intent and a comprehensively
successful outcome. The following general goal headings are
anticipated:

J Community Development

. Natural and Cultural Resources Management
. Mobility and Transportation

. Environmental Health

J Economic Development

. Access to Art/Culture

We envision this workshop featuring focus groups and an evening
public meeting at a convenient, well-known location to be
determined by the City.

Work Products

. Agenda and Presentation Materials for Workshop #1

. Workshop #1 Meeting

. Summary Memo, Public Comments Received at
Workshop#1

. Supplementary Online Community Survey

. Community Goals and Performance Objectives Report



6. PRINCIPLES, GOALS, OBJECTIVES, & DRAFT
PERFORMANCE METRICS

Vision and Identity Strategy

An important goal for our process will be to clearly communicate a
preliminary vision, principles and goals for the City and community
through a “brand aesthetic.” Our strategy will build upon existing
branding elements from previous community input, as well as our
working knowledge and understanding of the project area, kick-

off meeting input, site tour and Baseline Assessment, to create a
visual representation for the project area. The brand aesthetic is not
intended to represent a planning or design solution. However, itis
important for the community to feel represented with a cohesive and
reflective identity.

We understand that the City of Riverside has established a logo

for the Northside Specific Plan. We also understand that branding
discussions may have taken place as part of the ORON process. Ifa
brand aesthetic is determined not to be necessary, this step of the
process will be focused on establishing broad principles which will
being to inform an emerging vision.

Principles are statements of value, i.e. what the community
and stakeholders find important and integral to the Northside
neighborhood. These principles may include notions such as
diversity, inclusiveness, safety, multi-cultural, and historic
preservation.

We will test the brand aesthetic through the community engagement
process. This will help us pair ideas for what the future of the
neighborhood may look like with distinguishable elements that sets
our neighborhood study apart from others. This strategy will be

used as the outbound main messaging and overall tone to be carried
through all materials. This includes both the internal and external
main messages to be communicated to our audience and staff.
Beyond specific platforms, we hope to create a message that gets
the attention of visitors and truly tells the story of the Northside
Neighborhood area.

‘0D | Houston, Texas

DESIGN WORK

Work Products

J Vision, Principles and Goals Report

. Brand mark (logo)

. Slogan/tagline

. Web concept (design of homepage only)
. Facebook header

e Twitter header and background

J Press release template

J Writing style guide

Draft Performance Metrics

Following Workshop #1, the RICK Team will synthesize its key
findings from key stakeholder input and craft a metrics framework
that will guide the development of conceptual plan elements. These
draft metrics will be used to test alternative designs for the Specific
Plan, and to evaluate whether one alternative is performing better
than another. Metrics can be used to address basic questions in
evaluating alternatives. For example, which alterative creates the
most connectivity between parks, open spaces, and the Santa Ana
River? Which alternative will yield the most opportunity for desired
types of new developmentin the area? Which alternative best
addresses land use compatibility objectives?

Benchmarking

A benchmarking process may be used to help the team understand
and define metrics relative to other successful projects. To provide
a point of reference for what these numbers actually mean, baseline
conditions and performance metrics are compared to industry
standards, best practices, and comparable facilities. Without

this comparison, there is no point of reference for the meaning of
subsequent measurements.

Previous project experience and well-documented case studies
housed on the firm’'s portal, an internal website for sharing
knowledge and information, provide benchmarks.

Synergies
The Rick team will seek organize community and stakeholder intent
with the following principles in mind:

. Determine common interests between various stakeholder

groups;

. Seek out synergies between performance objectives, e.g. green

space that

. provides environmental, community and economic performance

benefits;

o Seek out the interaction or cooperation of different stakeholder

groups and organizations, to facilitate a combined effect that
integrates diverse objectives.

Work Products

J Performance Metrics Report
J Benchmark Report: Case Studies
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8. DEVELOP CONCEPTUAL MASTER PLAN
ALTERNATIVES

Based on the findings of the Baseline Assessment, stakeholder
meetings and performance metrics analysis we will develop a
range of 3to 5 Conceptual Master Plan alternatives. These plans
will identify strategies for improving connectivity, neighborhood
character, public realm, quality of life, and sense of identity,
sustainability and economic development. The plans will leverage
public infrastructure improvements and encourage investment

in the study area. We will test alternatives for future uses that
maximize desired development types and propose improvements
to infrastructure, including all aspects of the walking, biking

and transit realms. As the potential land use alternatives are
developed for the specific plan area, RICK will also estimate long-
range traffic forecasts for the roadways within the specific plan
area. The forecasts will be estimated using the Riverside County
Transportation and Analysis Model (RivTAM) for up to 5 different land
use scenarios, and will be compared to the San Bernardino County
Transportation Analysis Model (SBTAM), and manual adjustments
made if necessary.

A number of studies will be used to inform and develop Master Plan
Alternatives:

. Contextual Influences

. Primary Assets and Liabilities, Opportunities and Constraints
. Stable Plan Areas and Areas Requiring Redevelopment

J Mobility Analysis for Automobile and Transit

J Community Input Plan Diagrams

. Walkability Analyses/Walk Scores

J Streetscape Analyses

U Community Facilities and Associated Spatial Needs

DUDEK: MIXED-USE OVERLAY ZONE EIR | La Mesa, California

The Rick Team will develop implementable design concepts

for improvements in the public realm. We will work with the
overall team to develop a common vision. The framework for the
Conceptual Master Plan Alternatives will be established and
refined during a visioning workshop that will engage the design
team, project sponsors, and key stakeholders as appropriate. We
will identify a range of implementable improvements in the public
realm to address deficiencies and strategic improvements focusing
on circulation and connectivity, outdoor place making, public open
space, economic and urban development, housing options and
affordability, sustainability, and place making.

Finally, we will test our assumptions and design proposals by
engaging a select panel of real estate and economic development
experts, to evaluate the proposed improvements and development,
and our economic model assumptions. Identified below are key
stepsin the process. These will be developed as exploratory
frameworks to inform actual plan development. Implementation
programs will include traditional zoning strategies and a modified
Form Based Code as part of the Specific Plan based on the local
jurisdictions preference.

Exploratory Plan Frameworks

a. Circulation and Connectivity Vision: We will analyze and develop
a multi-modal street and open space framework that connects
places where people with work, play, education, cultural and
shopping destinations. This will include improvements to sidewalk
and trail networks, street and pedestrian lighting, wayfinding and
gateway signage, signature crosswalks, parking strategies, shaded
pedestrian realms that connect to transit opportunities, street
furniture, and other amenities that reflect the unique identity of

the area. Our system will improve vehicular connectivity, improve
safety and comfort for all users, connect multi-modal transit to
pedestrian and bicycle routes and to major destinations, and reduce
barriers to neighborhood connectivity such as gaps in sidewalks
and lack of signage to parks, schools and other community facilities.
Industrial truck traffic and associated impacts represent a critical
community issue and will be given serious attention by the RICK
Team.

b. Economic and Urban Development Framework: The RICK

Team will propose public and mixed-use catalytic development
projects that enhance the identity, activity, and appeal of the
Northside Neighborhood based on a feasibility and market
analysis. Strategies should include means to expand/create public
partnerships, leverage investment, and capitalize on existing area
plans. The analysis should examine means to retain and create new
businesses in the area, including retail, dining, grocery stores, and
recreation. Our analysis will include ideas and concepts that can
showcase the area’s identity, history, and unique aspects created
through livable center improvements. The analysis will specify
strategies to guide infrastructure replacement as opportunities
arise and as redevelopment occurs.

c. Housing Choice and Affordability Concepts: Our team will
propose catalytic development concepts and strategies that
diversify, grow and evolve the existing housing stock in a manner
that promotes upward mobility for area residents, preserves

the quality and character of historic neighborhoods, promote
reinvestment, and improve the living conditions and quality of life of
area residents.



d. Sustainability Solutions: We will identify strategies that support
the six livability principles of the Federal Partnership between

HUD, DOT and EPA (provides more transportation choices, promote
equitable, affordable housing, enhance economic competitiveness,
support existing communities, coordinate policies and leverage
investment, and value communities and neighborhoods) and how the
Specific Plan can help advance and/or support the broader mission
and intent of the Riverside General Plan.

e. Placemaking and Image: The Northside Neighborhood is a
premier gateway into the City of Riverside. Areas within and outside
the Northside Neighborhood should reflect the overall brand of
Riverside, while also promoting the local neighborhood identity. We
will identify ways to create a sense of place and identity such as
through landmarks, wayfinding, design, and other place-making
elements.

f. Hybrid Form Based Code: Emphasis will be placed upon defining
the physical form of the community, with a high quality public
realm. Relationship between building facades and public realm will
be defined as typical conditions, rather than throughout the entire
community. Building forms building mass and building relationships,
and the scale and types of streets and blocks will be defined.
Conventional zoning recommendations will be combined with Form
Based Code to graphically define requirements.

Work Products

. Circulation and Connectivity Vision

. Economic and Urban Development Framework

. Housing Choice and Affordability Concepts

. Place Making, Image, and Branding

. Sustainability Solutions

. 3to 5 Alternative Concept Master Plans

. Street Hierarchy, including Gateways

. Land Use

. Community Facilities

. Parks and Open Space

. Cultural and Historic Resources

. Stormwater Management

. Illustrative Renderings to highlight Neighborhood
Character

. Landscaping and streetscape designs that build upon
improvements to be implemented along major streets such
as Center Street, Orange Street and Columbia Avenue
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o Form-Based Code Options

. Branding and wayfinding that build upon initial branding
efforts established by the neighborhood

. Gateway and documentation improvements that
incorporate initial efforts to enhance attractiveness of the
entrances to the various neighborhoods

o Additional features that bolster the identity of the
neighborhood as unique, identifiable and marketable

. Hybrid Form Based Code

9. TESTING AND EVALUATION OF MASTER PLAN
ALTERNATIVES

Plan Alternatives will be initially evaluated against previously
established goals and performance metrics. These metrics and
criteria will have been developed with representative of the
community’s and City’s interests. Consequently, the plan evaluations
should generally resultin a plan thatis favored by both groups.
However, a community workshop will be Important to present,
confirm and further develop a preferred plan direction.

More specifically, plan alternatives testing will resultin an
identification of strengths and shortcomings of each plan, for further
development as a preferred direction is established.

. Scoring Reports for All Plan Alternatives

10. WORKSHOP #2: ALTERNATIVES EVALUATION

The RICK Team will conduct a day-time workshop and an evening
open house. The purpose will be to gain insight from the area’s

key stakeholders concerning support/concern for potential plan
alternatives. Stakeholders may include major landowners, business
owners, residents, utility providers in the area, or others as deemed
important to the process. During the course of the workshop, we will
provide ideas for up to two plan alternatives for consideration.

These alternatives will be evaluated against a set of performance
criteria set up from the project goals and Critical Success Factors
(established during the Kick-0ff). Participants will have an
opportunity to evaluate the alternatives during the closing open
house of the workshop. For community members and interested
stakeholders that are unable to attend the workshop, our team will
create an online survey through which citizens can provide feedback
on alternatives at a time convenient for them.
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Work Products

. Agenda for Workshop #2

. Workshop #2 presentation materials

. Workshop #2

. Summary Memo of Public Comments Received At Workshop
#2

. Supplementary Online Community Survey

11. TYPICAL DESIGN CONCEPTS

The RICK Team will take the analysis information and public input,
online survey and articulate a single vision for future development
in the area. This vision will provide the basis for the implementation
of the plan. We will then further refine and develop the design
details. The RICK Team will create sections, and sketches that
communicate a preferred design for proposed mixed use infill areas,
streetscape, landscape, environmental graphics and theming and
parks/ open space. We will focus on feasible and implementable
improvements in the public realm, working closely with the City,
sponsors and stakeholders to ensure that specific solutions bring
greatest advantage to community goals. These improvements will
be defined with target timelines for realization. The goal will be to
develop adequate programmatic and design detail to develop master
plan level cost estimate that will inform the implementation plan,
outlined in a later task. The effort will focus on creating a ‘preferred
alternative’ package. Working closely with the City and stakeholders,
we will identify public realm ‘projects’ to be developed in detail, as
well as design guidelines that will be formalized. We will describe
what improvements should be implemented, as well as where and
when they should occur. This will set the stage for our next task, in
which we will define how these improvements will be realized.

Work Products

J Prototypical Housing Concepts

J Prototypical Commercial Concepts

J Prototypical Retail Concepts

. Prototypical Mixed-Use Concepts

J Prototypical Park and Open Spaces Concepts
. Prototypical Streetscape Concepts

. Prototypical Environmental Graphics Concepts

12. PRIORITIZED PROJECT LIST

The RICK Team believes that projects to stimulate private investment
in the project area should be identified, costs for each project should
be estimated, and roles and responsibilities for implementation be
assigned to ensure that these catalyst projects are implemented.

The team will first identify an overall Specific Plan phasing strategy.
Specific projects will be identified within each plan area. Project
evaluation criteria will be developed and used to evaluate and
prioritize projects.

Prioritized projects will be further defined, e.g. with specific program
requirements.

Work Products
. Specific Plan Phasing Plan
. Prioritized Projects Report

13. IMPLEMENTATION FOR PROPOSED CATALYST
PROJECTS

Based on the final approved preferred alternatives for the
public realm improvements in the project area and the proposed
redevelopment concept, we will develop a “road map” for
realization of the identified catalyst projects. Work will focus on
defining concrete incremental steps and timeframes. Utilizing
data, case study information, and final design solutions developed
in previous phases, and working with key stakeholders, we

will outline an implementation sequence for public realm
improvements.

The RICK Team will propose funding and implementation
structures which are appropriate to the strategies and
improvements conceived in the plan and commensurate to

the fiscal and organizational resources available. The team

will examine the capacity of the City to fund and implement
recommended improvements and programs. Other approaches
that the RIC K Team will consider for potential methods and
financing mechanisms to fund needed public improvements

and facilities to stimulate desired developmentin the Study
Areas which may include: Community Facilities Districts (CFDs),
Enhanced Infrastructure Financing Districts (EIFDs), Community
Revitalization and Investment Areas (CRIA s), Affordable Housing
and Sustainable Communities Program, and New Markets Tax
Credits, among others.

Once the City and the RICK Team have identified preferred land
use scenarios for the project area/sub-areas, the Rick Team will
formulate recommendations to expedite implementation of the
proposed Specific Plan. These will address actions to encourage
desired community reinvestment and new development, as well as
methods of funding for proposed infrastructure improvements and
public facilities.

Work Products
o Prioritized Projects Implementation Report

14. WORKSHOP #3: PREFERRED PLAN DEVELOPMENT
The RICK Team will present the pro-forma recommendations,
findings, and overall concepts at a workshop. Work will focus on
defining concrete incremental steps and timeframes. Utilizing
data, case study information, and final design solutions developed
in previous phases, and working with key stakeholders, we

will outline an implementation sequence for public realm
improvements.

Exercises used at the workshop will include brainstorming
funding and implementation structures, which are appropriate
to the strategies and improvements conceived in the plan. The
task will conclude with final presentation and publication of
recommendations. For community members and interested
stakeholders that are unable to attend the workshop, our team
will create an online survey through which citizens can provide
feedback at a time convenient for them.

o Agenda for Workshop #3

o Workshop #3 Presentation Materials

. Workshop #3 Meeting

o Summary Memo of Public Comments Received At
Workshop #3

. Supplementary Online Community Survey



15. DRAFT DIGITAL SPECIFIC PLAN

The Rick Team will develop final graphics to support the vision and
implement the projects. A digital document will be crafted that
communicates the overall outcomes of the Specific Plan study. The
plan will include the vision, land use program, mobility strategies,
environmental management programs and the implementation plan.
The plan may also include prioritized projects that could serve as a
catalyst for development.

. Prioritized Project List

. Draft Specific Plan

. Initiate CE QA Process

. Agenda and Presentation Materials for Plan Presentation

. Draft Plan Presentation Meeting

. Summary memo of direction received during the Draft
Plan Presentation

15. FINAL SPECIFIC PLAN REVIEW

The RICK Team will provide one round of revisions to finalize the
Specific Plan. Upon completion of the review and revision of the
document, we will deliver the final document package to the City.

. Final Specific Plan document
. Original files in editable format, including graphics and
GIS files

16. PROGRAM ENVIRONMENTAL IMPACT REPORT
Afocused, well-managed effort on the preparation of the Program
Environmental Impact Report (PEIR) is crucial to achieving the
City’s processing goals. The project management element of

the PEIR includes participation in conference calls and regular
weekly email progress reports to the RICK Team. A key element of
the progress reportis identification of key upcoming issues and
obstacles, as well as a restatement of tasks completed during the
previous month. This communication helps identify environmental
issues as early in the process as possible, thereby allowing quick
resolution of issues and maintaining project momentum.

RICK Team member, Dudek, will participate in the Strategic
Kickoff Meeting to finalize the project description and to review
roles, communication procedures, and points of contact. The
type of technical reports being prepared will be determined and
any outstanding information needed from the City in order to
commence the environmental review process will be identified.

Once agreementis reached on the project description for the PEIR,
the Initial Study/Notice of Preparation (NOP ) will be prepared. The
Initial Study will follow the City’s approved format. The intent of
the Initial Study is to document the areas that are expected to have
less than significantimpacts with substantiation. Based on our
experience, we expect the following issue areas to be found less
than significant and therefore not to be discussed further in the EIR:
. Agricultural/forestry resources and mineral resources.

The purpose of the Initial Study is to disclose to the public and
decision makers the potential scope and issues to be addressed in
the PEIR. The purpose of the NOP is to solicit input from the public
or other agencies on the scope and content of the forthcoming PEIR
. It will be important to work out the timing of the release of the NOP
with the Stakeholder Engagement Strategy related to the visioning
and planning efforts for the Specific Plan.

Public Scoping for the project will consist of issuance of an NOP

by the City and incorporation of comments received on the NOP as
required by CE QA. The RICK Team will coordinate and lead a Public
Scoping Meeting in coordination with the Planning Commission. The
meeting will be initiated with an overview of the project description,
the goals of the Specific Plan and the PEIR scope of work, based on
the initial study. The topics introduced by the public in this meeting
will be addressed in the draft PEIR .

Input from the scoping process, including any public input from the
planning process, as well as comments received during the NOP
public comment period will be used to prepare the screen check
draft PEIR. The draft PEIR will be prepared in conformance with the
criteria, standards, and provisions of CE QA of 1970, the California
Public Resources Code Section 21000 et seq., and the State CE QA
guidelines.

Following the scoping process, the project description will be
detailed in the draft PEIR . It is important that upon commencement
of the draft PEIR, the project description be agreed upon and

no significant changes be made to the project description. The
technical reports outlined above will serve as the cornerstone to the
PEIR analysis.

The draft PEIR will include the issue areas that the initial study
determined could be potentially significant either with or without
mitigation. Based on our understanding of the project so far, we
anticipate that the PEIR would address the following issue areas:

. Aesthetics

o Air Quality

o Biological Resources

. Cultural Resources

. Energy Conservation

. Greenhouse Gas Emissions

. Hazards and Hazardous Materials

o Hydrology/Water Quality

o Land Use

. Population/Housing

J Public Services

. Noise

e Transportation/Traffic

. Utilities/Service Systems

3 Cumulative Impacts, Alternatives (up to four)
. Growth-inducing Impacts/Irreversible Impacts.

DESIGN WORKSHOP: MILLENIUM PLAZA | Denver, Colorado



The environmental process includes three rounds of review and
revisions to the screen check draft PEIR by the City and its legal
counsel. Upon approval of the draft PEIR to be released for public
review, the Notice of Completion (NOC) will be provided and executive
summary to accompany the draft EIR for review and signature.

Atthe close of the public review period, the RICK Team will review
the comments received and meet with City staff to develop the
strategy for responding to substantial comments. Draft responses to
comments received on the draft PEIR will be prepared and provided
to the City for review and comment. The Final PEIR will include copies
of all written comments received on the draft PEIR and responses

to these comments. If needed, an erratum from the draft EIR that
incorporates minor changes, additional information, or corrections
made from the draft EIR to the final EIR will be prepared. The errata
will be included in the Final EIR. CEQA requires the preparation

and adoption of a Mitigation Monitoring and Reporting Program
(MMRP ) to address all mitigation measures required by the EIR
(Public Resources Code 21081.6). The RICK Team will prepare a
summary of the program and will prepare a matrix of mitigation
measures that identifies (1) the agency/agencies responsible for their
implementation and monitoring, (2) the monitoring and reporting
schedule, and (3) completion requirements. The MMRP will be
developed and finalized during the final phase of the Final PEIR
preparation.

The Rick Team will use the City’s standard format for findings and
prepare a draft for the City to review, finalize, and use in its staff
report. The RICK Team will also prepare a draft statement (or
statements) of overriding considerations, if it is determined to be
warranted as a result of the environmental analysis.

. Initial Study

. Notice of Preparation

. Public Scoping Meeting

. Technical Reports

. Screen Check Draft PEIR
Draft PEIR
. Notice of Completion
. Response to Comments
. Erratum Sheet
. Mitigation Monitoring and Reporting Program (MMRP)
. Final PEIR
. Draft Statement (or Statements) of Overriding

Considerations

A. PEOPLE.

The RICK Team will be led by Robert Stockton PE LEED AP, who
will serve as Principal in Charge. Robert manages the RICK
Engineering Company Riverside office and is active in numerous
community activities that have allowed him to be integrally
involved and knowledgeable of the Northside Neighborhood &
Pellissier Ranch Inter-Jurisdictional Specific Plan issues. These
include three years on the City of Riverside Planning Commission,
Past Chair of the City of Riverside’s Public Utilities Board &
Active Board Member for six years, current Western Municipal
Water District 1 Director and past Director of Riverside Chamber
Economic Development Council.

Brian F Mooney, FAICP will serve as the Program Manager for
the Specific Plan and Program Environmental Impact Report. In
this role he will oversee the Dudek team led by Carey Fernandes
and the RICK Community Planning team led by Martin Flores
ASLA and Richard O'Neil PE leading the engineering components.
Brian has over 40 years of experience leading large scale
Community and Specific Plans in California and their associated
environmental programs under CE QA and NEPA . Kurt Culbertson
FAICP , FASLA will lead the design team supported by Chuck
Ware ASLA LEED who will be the Task Leader for Design
Workshops design team and Form Based Code. We also have
included on our team Eva Yakutis to lead the integration with the
existing Asset Based Community Development (ABCD ) program
and supported by Joan Isaacson from Kearns West to assistin
overall public outreach. Kearns West in association with Eva
Yakutis and the Management Team will develop a public outreach
program that includes elements to incorporate all local agencies,
neighborhood groups, property owners and other stake holders
into a comprehensive planning program. The outreach program
will include numerous Spanish speaking staff members from RICK.

A key element of the planning program will be the integration

of the public outreach and ABCD programs into the Baseline
Environmental and Land Use Analysis data collection task to
identify physical, social and economic issues from the beginning.
These issues will provide a basis in developing both a vision for
the property and overall goals. The vision and goals will allow for
the development of land use scenarios through public workshops
that can be tested against the issues to determine the variety of
scenario performance in achieving the ultimate vision.

RICK: UNIVERSITY VILLAGE | Riverside, California



B. PLACE.

The RICK Team will incorporate traditional environmental planning
processes, Legacy Design® and integration with the existing Asset
Based Community Development (ABCD) process. The integration
of these processes is intended to assure a complete and multi-
faceted representation of interests, attributes, challenges and
opportunities.

A comprehensive range of planning analyses will be complemented
with community input to gain a full understanding of existing
conditions and associated issues. These conditions will be
organized as a baseline from which progress will be measured.
Baseline data will be used, in part, to evaluate the success

of proposed solutions in improving or building upon baseline
conditions. Analyses will be organized under four “legacy”
headings: environmental, community, economic, and art/culture.
Synergies between elements will be sought, e.g. relationships
between environmental and community health. Relationships that
yield the most benefits will be identified.

The team will focus on building upon assets found in the community
and mobilizing individuals, associations and institutions to build on
these assets. Assets will be matched with community groups and
institutions in order to in find shared interests and identify priorities
as well as the nature of conflicting interests. This exercise is
important in identifying relationships between various community
groups, as relationships are at the heart of community building.

A search for common ground between various groups will be
pursued, as a component of a trust-building process. In this sense,
relationships will be treated as assets.

The planning area will be determined, in part, as it relates to serving
issues identified by the community. For example, stormwater
management, truck traffic and air quality topics might suggest a
certain planning area. In establishing the planning area, special
attention will be given to issues identified by representatives of
Pellissier Ranch, North Main Street, the residential area east of
I-215, the area between City of Riverside and Pellissier Ranch, and
Roquet Ranch.

C. PRODUCTS.

Products are comprehensively itemized below. The highest

value products are those which establish the decision-making
foundation. This foundation is informed by planning analyses and
community intent. Intent is initially defined as issues, opportunities
and measurable objectives. Intent culminates with a definition of
Critical Success Factors, i.e. those issues which must be addressed
for the revitalization to be successful.

The innovation or genius in the proposed work products relies upon
identification of the most significant dilemma(s) or challenge(s)
that must be overcome for the project to be transformative. The
importance of identifying the right issues to solve cannot be
overstated, as solving the wrong issue is of little value. In following,
the confident solving of these issues with measurable evaluation

of alternative solutions is an important work product to make
transparent to the community.

Accordingly, an Inter-Jurisdictional Plan will be prepared with the
following principles in mind:

KEYSER MARSTON: CHULA VISTA BUSINESS CLUSTER ANALYSIS

Chula Vista, California

o No Boundaries: The study area will be examined as a place
without borders, a community of shared interests, as opposed
to a compartmentalized set of interests;

. Level Playing Field: Transparency and inclusiveness will
drive the process. All jurisdictions, neighborhood groups
and individuals will be given equal access to information and
decision-making processes.

Community and Stakeholder Engagement

A. Public Engagement Work Plan

B. Web Site, Blog, Flyers, Posters and Public Meeting
Presentations

Asset Based Community Development Integration
Community Intent: Prioritized Issues and Opportunities
Community Intent: Measureable Objectives
Community Intent: Critical Success Factors
Community Intent: Program Survey

Plan Alternatives and Metrics-Based Evaluation

TEomMmMoo

Analyses

Great Neighborhoods Precedent Analysis

Land Use Compatibility Analysis

Market Analysis

Community Facilities Analysis

Historic Context Analysis

Cursory Hydrologic Analysis

Arborist Report

Biological and Natural Resources Analysis and Mitigation
Program

Potential Flooding Evaluation

Transportation and Traffic Analysis

Urban Form Analysis, including Edges, Centers, Gateways
and Networks

Public Realm Analysis

Asset Mapping

Neighborhood Character and Aesthetic Analysis

Air Quality & Greenhouse Gas

Acoustics

ToTmMoow>
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Specific Plan Document
. Introductory Plan Information

II. Summary

A. Purpose Statement and Range of Issues
B. Location and Acreage

C. Summary of Preparation Process

[II. Introduction

A. Detailed Specific Plan Purposes

B. Development and Conservation Issues Addressed in the Plan

C. Project Location, Including Influencing JurisdictionsD.
Planning Area Information and Environmental Description.

D. Relationship of the Specific Plan to the General Plan.

E. Relationship of the Specific Plan to Neighboring Plans and
those of Other Jurisdictions.

F. List of Projects Required by Law to be Consistent with the
Specific Plan.

IV. Land Use Planning and Regulatory Provisions

A. Illustrative Plans and Supporting Renderings that Highlight
the Neighborhood Vision and Depict Hypothetical
Developmentthatincorporates Design Criteria and
Community Consensus.

B. Land Use Plan - A Statement of Development Policies
(Opportunities, Issues, and Analysis of Data) Pertaining to
the Planned Type, Intensity, and Location of Land Uses

V Mobility Plan
VI. Infrastructure Plan

VII. Program of Implementation Measures
VIII. Relationship of the Specific Plan’s Environmental Document to
Subsequent Discretionary Projects

IX . Specific Plan Administration
X. Specific Plan Enforcement
X. Appendices

D. PROGRESS.

The Rick Team will utilize an industry-leading system for managing
this important project. Itis known as PDS, the Project Delivery
System. The mission of PDS is to exceed the City’s expectations
by reinforcing the team’s value proposition, creating projects of
legacy value, through exemplary people and delivering projects
that exceed expectations. PDS is an integrated design and
management tool, organized around the premise that design and
management are not separate activities, but indispensably linked to
achieve the City’s and project objectives. The City’s expectations
include on-time, on-budget, design excellence and risk mitigation.
The City plays an active role in the successful use of PDS , where
all your objectives can be recorded, monitored and ultimately
accomplished.

The Project Delivery System is a central repository for all

of the tools required for project managers and designers to
successfully organize and lead projects. The digital nature of the
system facilitates regular updates and allows important project
information to be stored and retrieved.

The Project Management Plan

To ensure that your project is delivered successfully a Project
Management Plan (PMP) will be developed. Every PMP includes
a number of well-defined components, including Team Roles and
Responsibilities, Client’s Vision and Critical Success Factors,
Project Performance Measures, a Quality Management Plan, a
Communication Plan, a Document Distribution Strategy, a Risk
Management Plan and a Client Care Plan. These elements are
briefly highlighted below.

The City’s and stakeholders’ vision for the project is essential to
the success of the project. We use the City’s and stakeholders’
Vision and Critical Success Factors to capture the description of
what they envision as the final outcome of the project. Critical
Success Factors and associated Performance Measures (metrics)
accompany this statement. The entire multi-disciplinary team is
integral to the fullest definition of this intent.

You need to be assured that the product we deliver to you is of the
highest quality, free from errors and is well-coordinated. For that
reason, we develop a Quality Management Plan which includes

a coordinated list of all project deliverables and the quality
management activities associated with them. The purpose of this
plan is to assure the delivery of high-quality products. The most
experienced staff is assigned as reviewers of selected documents.
A Document Distribution Plan is used to communicate what
information will be delivered to each member of the City’s and
Consultant team.

You need to be comfortable that our team can foresee and minimize
potential project risks. The Risk Management Plan is used to
document potential problems that might be encountered during the
course of the project and to describe the actions that can be taken
to minimize the probability of these problems actually occurring.
The Communication Plan is used to describe the method and
frequency of City staff and public communications.

RICK: COMMUNITY PLANNING + SUSTAINABLE DEVELOPMENT,
URBAN DESIGN, & LANDSCAPE ARCHITECTURE LEADERSHIP
San Diego, California



NORTHSIDE SPECIFIC PLAN SCHEDULE - 20 MONTHS

2016 2017 2018
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PRINCIPAL'S GOALS, OBJECTIVES & DRAFT PERFORMANCE METRICS

7 | DEVELOP CONCEPTUAL MASTER PLAN (5) ALTERNATIVES & TESTING & START OF NOP PROCESS

WORKSHOP #2

9 | TYPICAL DESIGN CONCEPTS & TESTING

PRIORITZIED PROJECT LIST

IMPLEMENTATION FOR PROPOSED CATALYST PROJECTS

WORKSHOP #3

DRAFT SPECIFIC PLAN

14 | FINAL SPECIFIC PLAN REVIEW
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15 |PROGRAM ENVIRONMENTAL IMPACT REPORT

* TENTATIVE MEETINGS & PRESENTATIONS







PART IV | ESTIMATED BUDGET

We have provided the below line-item budget based on major tasks and key milestones. KEYSER
: : i . . DESIGN KEARNS
This has been refined from our previous submittal that included cost ranges. RICK WORKSHOP MARSTON & WEST
ASSOCIATES

TASK TASK DESCRIPTION

| 1| PROJECT MANAGEMENT ! | | | | | $191,90500

LABOR COSTS $64,670.00 $36,320.00 $49,455.00 $10,080.00 $31,380.00
|2 | STRATEGICKICK-OFFMEETNG | | | ] | | |
LABOR COSTS $8,400.00 $7,280.00 $5,220.00 $3,120.00 $4,500.00
|3 STAKEHOLDER ENGAGEMENTSTATEGY | | | | | | |
a. Community Engagement Strategy $12,280.00
b. Informational Materials $5,435.00
c. Support Meeting & Community Organizations $23,728.00
d. Pop Up Outreach Programs $16,690.00
e. Availability Sessions $15,470.00
LABOR COSTS $23,780.00 $2,240.00 $73,603.00
| 4 BASELINEASsEssveNT | | ] ] | | |
LABOR COSTS $140,230.00 $26,160.00 $43,800.00 $57,480.00
s |womkswopsr | | { { |
LABOR COSTS $12,185.00 $11,440.00 $1,740.00 $11,100.00
| 6| PRINCIPAL'S GOALS, OBJECTIVES, & DRAFT PERFORMANCE METRICS - f{f 7 ] | | 56772000 |
LABOR COSTS $23,200.00 $44,520.00
|7 | DEVELOP CONCEPTUAL MASTER PLAN (5) ALTERNATIVES&TESTING | | | | | | |
LABOR COSTS $80,800.00 180,580.00 $1,740.00 $12,580.00
OPTIONAL FISCAL ANALYSIS $16,830.00
s womksWwopy2 | | ([ { |
LABOR COSTS $12,575.00 $11,520.00 $1,740.00 $11,100.00
|9 | TYPICAL DESIGN CONCEPTSANDTESTING | | [ [ |
LABOR COSTS $26,000.00 $45,440.00
10 moRmzeppROJECTULST |
LABOR COSTS $3,150.00 $27,500.00
11 IMPLEMENTATION FOR PROPOSED CATALYST PROJECTS | | | | [
LABOR COSTS $3,600.00 $8,140.00
| 12 woRKSWOP#Z ] f ] {f |
LABOR COSTS $11,320.00 $11,520.00 $1,740.00 $11,100.00
| 13_|DRAFTSPECIFICPLAN | | ([ { |
LABOR COSTS $123,050.00 $32,560.00
| 14 | FINALSPECIFICPLANREVEEW | | | | | | |
LABOR COSTS $49,060.00 $21,680.00
|15 | PROGRAM ENVIRONMENTAL IMPACTREPORT | | | | | | |
a. Technical Studies $90,000.00 $64,040.00
b. Draft PEIR Preparation $13,500.00 $4,600.00 $169,640.00
c. Final EIR Preparation $13,000.00 $58,460.00
LABOR COSTS $116,500.00 $4,600.00 $292,140.00
REIMBURSABLES $17,000.00
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BLACK MOUNTAIN RANCH
SAN DIEGO, CALIFORNIA

RICK prepared the Black Mountain Ranch Subarea Plan, one of

five Subarea Plans within the City of San Diego North City Future
Urbanizing Area. We have been responsible for three subsequent
amendments. This document guides land use within a 5,000-acre
planning area, thatincludes 5,400 dwelling units primarily within
two distinct communities named “Del Sur” and “Santaluz”. The “Del
Sur” community is comprised of 7 distinct neighborhoods, each
echoing San Diego’s historic regions such as Banker’s Hill, Mission
Hills, Kensington, La Jolla, and Rancho Santa Fe. “Santaluz” is a
3,800 acre village which has been completed with overwhelming
success. In addition to the single family, multi-family, and affordable
dwelling residences, the plan integrates new urbanist principles in
a pedestrian-accessible mixed use village core. Amenities include
pocket parks, canyon views, a fire station and an 18-hole golf
course and resort.

RICK prepared the Community Design Guidelines that serve as the
guiding documents in the development of over 2,700 dwelling units
within the Del Sur community portion of the Subarea. Since project
inception in 1991 and Subarea Plan adoption in 1998, RICK has
continually maintained an on-going working relationship through a
number of updates and is still utilized today.

TEAM MEMBERS ROLE
Lead

SERVICE PROVIDED
Sub-Area Plan/Community Plan Preparation,
Master Planning, Urban Design, Civil Engineering

PRE-PROJECT CONDITIONS
Undeveloped agricultural land used for grazing. Historically used
for crop farming.

POST PROJECT CONDITIONS
Clearly distinguishable community that fosters appealing and
enjoyable neighborhoods and business districts.

STRATEGIES RECOMMENDED

e Provide a range and mix of residential development with
a neighborhood focus supported by a mix of commercial,
employment and public uses.

* Provide an employment center as a means to create a balance
between the provision of new housing and the creation of places
where those residents may work

» Designate sites for public facilities and services to serve the
needs of residents and workers which are convenient and
establish community identity without burdening adjacent
communities.

e Create opportunities through a mix of uses and intensity of
development to reduce the dependency on private automobiles
and encourage alternative forms of transportation.

IMPLEMENTATION RESULTS

A new home community designed with a commitment to
conservation. Intimate neighborhoods and distinctive parks that
draw neighborhoods out of their homes and into one another’s
lives. The street pattern and pedestrian and bike paths have
created a system of fully connected routes to commercial, cultural
and recreational destinations.

PHYSICAL CHANGES

Has been developed as a traditional community of distinct yet
complementary neighborhoods. A complete and integrated
community containing housing, shops, work places, schools, parks
and civic facilities essential to the daily life of the residents. Strong
community identity and sense of place established through the
overall design and fine grained development pattern.

ECONOMIC CHANGES
Very well received and successful development satisfying ongoing
demand for high quality housing and employment center.

SOCIAL FABRIC/COMMUNITY CHANGES

With the development of a wide variety of housing types and
affordability within this compact community, a diverse community
population has emerged. Community building programs have been
implemented thus connecting residents with one another.

COMMUNITY ENGAGEMENTS METHODS

The creation of a well-organized Community Association and
Community Services Council that focuses on identifying the
assets, resources and gifts of the community and its residents
and builds on strengthening the relationships between people
through the promotion of year round activities that motivate social
relationships and socializing.

PROJECT REFERENCE

William M. Dumka, Vice-President of Forward Planning
CalAtlantic Homes

willam.dumka@calatl.com / 858-618-4910
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RIVERFRONT COMMONS + MILLENNIUM PLAZA
DENVER, COLORADO

Denver Commons and Riverfront Park has emerged from a 60-acre former railyard
located nextto Denver’s downtown core to become a place where people live, work
and play. The district was integrated into the historic grid of downtown Denver and
was this city’s first significant mixed-use and transit-oriented urban redevelopment.
Riverfront Park catalyzed redevelopment of the brownfield, added value to the nearby
LoDo historic warehouse district, and laid a realistic urban framework that could

be supported in the marketplace. Land swaps created a block that mixes a cultural
institution, affordable housing and market rate residential. As a result, this area has
become the priority address for development in the core of downtown Denver. The
district, which has seen success from the physical connections made to pedestrian,
bike and transit modes, continues to improve, with increasing ties to light rail due to the
redevelopment of the Union Station Terminal.

Design Workshop led the master planning/entitlement effort and form-based code for
the redevelopment. To achieve this, the firm led a multi-disciplinary team of real estate
economists, financing experts, business leaders, transportation planners, engineers
and lawyers, to create the master plan, urban design guidelines and streetscape plan
that transformed the 65-acre railyard site into a 21-block mixed use urban village.

The project acts as a national model for infill and redevelopment excellence. As a
result the project has been awarded by the Congress for New Urbanism in 2002 for
planning vision, and by the Dreihaus Foundation for its form-based code integrity and
implemented results.

The overall plan and design have been shaped by two critical infrastructure elements
that were essential to making the project work - Commons Park and Millenium Bridge.
Commons Parkincludes a pedestrian bridge over the South Platte River, serves as a
connector to neighborhood to its north, provides open space of recreational activities,
and has elevated property values in the surrounding areas. The second piece of critical
infrastructure that have helped determine the development'’s success is the Millennium
Bridge. This $11 million bridge spans the railroad tracks and extends the 16th Street
Pedestrian Mall and connects to the Union Station Redevelopment.

DESIGNWORKSHOP

TEAM MEMBERS ROLE
Lead Planning and Design Consultant

SERVICE PROVIDED

Community and Stakeholder Engagement,
Master Planning, Urban Design, Design
Guidelines and Form-Based Code, Landscape
Architecture, Construction Observation

PRE-PROJECT CONDITIONS
Derelict Industrial and Rail Yard Uses

POST PROJECT CONDITIONS
Thriving Mixed-Use Urban Neighborhood

STRATEGIES RECOMMENDED
Urban Village, Connectivity, Transit, Public
Realm and Mixed-Use Program

IMPLEMENTATION RESULTS
Massively Re-Built Urban Development, with
Transit Nucleus

PHYSICAL CHANGES

Major new transit infrastructure,
approximately 2,000 new housing units, over
one dozen office buildings, neighborhood
retail, art and culture, four new pedestrian
bridges, three new parks, plazas, a pedestrian
mall, and streetscapes. Comprehensive
environmental remediation.

ECONOMIC CHANGES

e Land Value increased by a factor of 200,
from $.75 per square foot to $150

e Thousands of jobs housed in dozens of
corporate buildings.

¢ Raised property value in surrounding
neighborhoods

SOCIAL FABRIC/COMMUNITY CHANGES

* Neighborhood transformed.

e Major new public spaces and amenities.

¢ 10% of new housing units affordable.

e Dramatically improved access to public
transit.

¢ Retail, art and culture expanded; community
foundation established to incubate arts and
education.

¢ Strengthened pedestrian corridors to
access downtown.

COMMUNITY ENGAGEMENTS METHODS
Public meetings, web site, newsletter, public
site tours, news media.

PROJECT REFERENCE

Tyler Gibbs, AlA, Director of Planning and
Community Development

City of Steamboat Springs
tgibbs@steamboatsprings.net / 970.871.8244
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DOWNTOWN VILLAGE SPECIFIC PLAN
LEMON GROVE, CALIFORNIA
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Brian F. Mooney, FAICP, led the preparation of the Downtown Village Specific
Plan (DVSP) for the City of Lemon Grove. The area had a varied mix of retail,
office, civic, light industrial, and residential land uses and numerous vacant and
underutilized parcels throughout the project area. While some of the existing
land uses were compatible with the goal of providing a pedestrian-orientated
downtown, numerous auto-oriented uses created serious conflicts with the
pedestrian realm. The project team realized that by capitalizing on the area’s
access to the trolley station eventually it could transform into a lively downtown
district. The team developed a Specific Plan that would provide a more creative
regulatory environment to foster the desired pedestrian environment.

The Specific Plan leveraged innovative planning concepts to help the City achieve
its aspirations. The plan featured:

The elimination of density and intensity maximums. In order to spur redevelopment
and catalyze private investment, the Specific Plan eliminated floor area ratio
(FAR) requirements for commercial and retail uses and established residential
density minimums for new development within the downtown.

A hybrid zoning code. New zones were created that combined elements of both
form-based code and traditional zoning. While density/intensity maximums had
been eliminated, height and sethack requirements ensured that the scale of future
development would still conform to the desired small-town character for the
downtown. The Specific Plan included more details regarding fagade treatments,
desired architectural styles, etc. within discretionary Design Guidelines. The
overall result was a regulatory tool that City staff and applicants could utilize with
ease and flexibility.

Customized parking standards. To reflect the mixed use nature of the downtown, a
neighborhood-based approach to parking was developed. Each neighborhood had
unique parking standards, and a framework for future development proposals to
leverage further parking discounts based on proximity to transit and the ability to
share parking was created.

Since the adoption of the Specific Plan in 2005, the City’s downtown has
experienced a positive transformation. Several major development projects have
moved forward, and new businesses have also opened in the area, including
aneighborhood market. Because the interestin redevelopment around the
downtown continues to grow, RICK, has been retained to conduct an update and
expand the area regulated by the Specific Plan.

The broader professional community has also recognized the merits of the plan,
and it has won the Outstanding Focused Plan Awardfrom San Diego Section of the
American Planning Association.

RICK

ENGINEERING COMPANY
—

TEAM MEMBERS ROLE
Lead

SERVICE PROVIDED
Specific Plan Preparation

PRE-PROJECT CONDITIONS

A mix of retail, office, civic, light industrial, and
residential land uses and numerous vacant and
underutilized parcels that were not unified under
a common vision or regulatory framework for a
pedestrian-oriented downtown.

POST PROJECT CONDITIONS

Aregulatory environment that has been positively
transforming the downtown by attracting residential,
commercial, and retail development that is
compatible with the community’s desired character.

STRATEGIES RECOMMENDED

The elimination of density and intensity maximums,
the development of a hybrid zoning code featuring
elements of both form-based code and traditional
zoning, and customized parking standards.

IMPLEMENTATION RESULTS

The physical transformation of the built environment
through incentivizing high-quality development

that meets the desired community character for the
downtown, such as the Citronica One (56 affordable
multi-family housing units + 3,650SF of retail),
Citronica Two (80 affordable senior housing units),
and Celsius (84 market-rate rental units) projects.

PHYSICAL CHANGES

Citronica One — 56 affordable multi-family housing
units plus 3,650SF of retail; Citronica Two — 80
affordable senior housing units; Celsius — 84 market-
rate rental units; and Main Street Promenade —a
linear park adjacent to the trolley station.

A number of physical changes are also in progress
as a result of the Specific Plan —the Lemon Grove
Realignment of a major downtown thoroughfare; and
Connect Main Street — the extension of the Main
Street Promenade to the southern city limitin order
to connect more residents to the downtown.

ECONOMIC CHANGES

The attraction of both affordable and market rate
housing to the project area, and the attraction of
new businesses that are compatible with the desired
community character, such as the Lemon Grove
Neighborhood Market.

SOCIAL FABRIC/COMMUNITY CHANGES

A diverse citizenry organized around a unified vision
for the downtown that is supportive of major capital
investments in the downtown, such as the Main
Street Promenade and Lemon Grove Realignment
projects.

COMMUNITY ENGAGEMENTS METHODS
Technical advisory committee and public workshops.

PROJECT REFERENCE

Carol Dick, Director of Community Development
City of La Mesa

cddir@ci.la-mesa.ca.us / 619-667-1177



CHERRY CREEK NORTH AND FILLMORE PLAZA

DENVER, COLORADO

Cherry Creek North is a premier outdoor mixed-use neighborhood in
central Denver. Together with the Cherry Creek Mall it has become

the most popular retail tourist destination in Denver and has always
been well-loved by locals for its urban village ambiance and mix of
small independent shops and national retailers. Twenty years ago, the
store and property owners in Cherry Creek North formed a Business
Improvement District to make capital improvements to the entire
16-block district. In 2007 the BID members voted to issue $18.5 million
in bonds for capital improvements. Design Workshop — with a team

of six expert consultants in the areas of environmental graphics,
transportation, parking and lighting — was awarded the contract to
design and implement the project. One of the challenges was to make
improvements to the district without destroying the assets that are still
viable. The process involved a wide range of stakeholders including the
BID, small independent store owners, major national retailers, a luxury
hotel operator, office managers, residents, developers, the City and
County of Denver and the Cherry Creek Mall.

In the heart of The Cherry Creek North Shopping District, Fillmore Plaza
is the District’s gateway and main public space. The design team was
asked to introduce vehicular traffic to the plaza to increase levels of
visitation and promote a broader spectrum of active retail while also
allowing the plaza to continue to be pedestrian friendly daily and during
special events. The team created a rhythmic canvas of brick paving
that spans the entire floor of the plaza (including the roadway) with
regimented sandstone seat-walls and a full tree canopy, both accented
by vertical-blade lights and a central canopy with an illuminated
suspended ring. Programmatically, Fillmore Plaza will be shut down

to auto traffic regularly for concerts and other special events. The
northern half of the plaza is curbless and the vehicle travel lanes are
only defined by movable planters and retractable bollards, enabling

a full-plaza effect. The detailed nature of the design exercise and the
demanding nature of large client and constituent groups required the
design team to create a digital model of the design in order to better
explain the design options and possibilities to the multi-disciplinary
team, the client and the public.

DESIGNWORKSHOP

TEAM MEMBERS ROLE
Lead/Prime Design Consultant

SERVICE PROVIDED

Community and Stakeholder Engagement, Urban Design,
Landscape Architecture, Signage + Wayfinding, Construction
Administration & Observation

PRE-PROJECT CONDITIONS

Deteriorating infrastructure, tired aesthetics, and competition
from a nearby indoor mall led to lower pedestrian rates,
stagnant retail and higher maintenance costs.

POST PROJECT CONDITIONS
Transformed public realm, improving retail access.

Re-designed streets, for enhanced pedestrian access.

STRATEGIES RECOMMENDED

e Retain and attract visitors and users.

e Protectand preserve the district’s character.

* Keep the district strong in a competitive retail environment.

IMPLEMENTATION RESULTS

e $18.5 million in streetscapes renovation.

e 20 new Art and Garden places and upgraded infrastructure.

e Improved parking.

e Improved infrastructure to host Cherry Creek Arts Festival.

¢ Renovation of Fillmore Plaza.

PHYSICAL CHANGES

 Increased tree canopy by 49%, which has resulted in an
average mid-day air temperature reduction of 11 degrees
Fahrenheit.

* Reduces annual water consumption for irrigation by
3,376,000 gallons, saving $17,600 annually by replacing over
half of the spray-irrigated turf with drip-irrigated, water wise
perennials and shrubs.

e Reductionin annual energy consumption by 223,000
kilowatts, or $12,700 in energy costs and $1,000 in
maintenance and 80% reduction of solids in stormwater
runoff.

ECONOMIC CHANGES

¢ Increased the district sales tax revenues by 16%, or over $1
million, in 1st year.

* Retailed vacancies deceased from 13.6% in 2009t0 7.2% in
2012. Thirty-five new businesses added in first year following
renovation.

e Saved $188,000 by reusing existing light poles and bases.

SOCIAL FABRIC/COMMUNITY CHANGES
Comprehensive constituent and stakeholder involvement,
including open houses and various communications.

COMMUNITY ENGAGEMENTS METHODS

Meetings with Cherry Creek North Neighborhood Association,
Country Club Historic Neighborhood, Cherry Creek Arts
Festival, Cherry Creek North BID board (BID), Capital
Improvements Committee (CIC), Project Advisory Group (PAG),
Cherry Creek East Neighborhood Association, and Design
Advisory Board.

PROJECT REFERENCE
Toni Anderson, 303.394.2904, toni@maanderson.com
Julie Underdahl, 303.394.2904, julie@cherrycreeknorth.com
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HARMONY GROVE VILLAGE
SAN DIEGO, CALIFORNIA

RICK prepared the entitlement and engineering documents

for the 470 acre 742 dwelling unit community comprised of 10
neighborhoods, recreation center, 3 public parks, 5 neighborhood
parks, a day-use equestrian facility and miles of public multi-use
trails village shops and a fire station with forty percent of the

site dedicated to recreation, parkland and open space. Harmony
Grove Village is being developed as a rural village that blends
with the local landscape and is responsive to the objectives of the
neighboring residents for a distinctive single family residential
community.

The services provided included a General Plan Amendment,
Specific Plan that establishes uses and guidelines for a
comprehensive, sensitively-designed master planned community,
significant water resources engineering, final land development
engineering and coordinated annexation and de-annexations
through the Local Agency Formation Commission.

R

TEAM MEMBERS ROLE RICK

ENGINEERING COMPANY
ARSI

Lead =

SERVICE PROVIDED
General Plan Amendment & Specific Plan Preparation, Master
Planning, Civil Engineering

PRE-PROJECT CONDITIONS
Area supported two egg ranches, a diary, avocado and citrus groves,
an abandoned rock quarry, and scattered single-family residences.

POST PROJECT CONDITIONS
Distinctive single family residential community surrounding a village
center.

STRATEGIES RECOMMENDED

¢ Create a village community which offers a broad range of for-sale
housing types, lifestyles and conveniences.

¢ Create a built environment that is compatible with and sensitive
to the existing topography and restores or rehabilitates degraded
natural resources.

* Create convenience retail/commercial amenities that offer
opportunities for gathering and socializing.

¢ (Create a safe, convenient, efficient, and accessible multi-modal
circulation system.

IMPLEMENTATION RESULTS

Currently being transformed into a rural themed residential
community surrounding a small walkable village core entirely linked
by public streets and a multi-use trail system.

PHYSICAL CHANGES

Two rehabilitated creeks, that are now multi-purposed in nature,
have returned riparian habitat back to the area and have become

a dominate feature of the open space system. The former rock
quarry is being restored by employing contour grading and being
revegetated with native and drought tolerant plantings. The Village
Center, a residential enclave reminiscent of early rural communities,
will consist of a mixed-use core that will provide live-work units,
retail, office and recreation.

ECONOMIC CHANGES

The planning and design approach used maximized the value by
realizing the fullest and best use of the land which came from gaining
support from the local community. Creating a distinctive place
enhances everyday life, enriches the experience and adds value.

SOCIAL FABRIC/COMMUNITY CHANGES

In its design Harmony Grove Village recognizes a desire to live away
from the rapid pulse of urban development, but also to be within a
reasonable distance of urban amenities. At the heart of the Village
is the Village Center that brings together multiple uses employing

a modified street grid pattern. The Center is the pedestrian-
oriented, walkable core of the community. Residents can stroll for
neighborhood shopping, and gather for community events.

COMMUNITY ENGAGEMENTS METHODS

The plan was developed using a wide array of public involvement
strategies. Collaboration and consensus-building with stakeholders
in developing specific goals and policies. This plan supplements
countywide policies and diagrams and further directs the land uses
and development desired to achieve the community’s vision.

PROJECT REFERENCE

Jason Han, Partner & President - San Diego
New Urban West, Inc.

jasonh@nuwi.com / 310.394.3379
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PART VI | SAMPLE PRODUCTS

LEMON GROVE DOWNTOWN VILLAGE SPECIFIC PLAN
Link to Specific Plan

https://www.lemongrove.ca.gov/departments/development-services/-folder-90

RED ROCKS CENTRE

Link to Master Development Program

https://rickengineering.sharefile.com/d-s6ableeb963c43c38

DENVER COMMONS AND RIVERFRONT PARK NEIGHBORHOOD
REDEVELOPMENT

Link to Commons Standards and Guidelines

https://www.denvergov.org/content/dam/denvergov/Portals/646/documents/
Zoning/other_regulations/CommonsGuidelines%20Dec%202011.pdf

CHERRY CREEK NORTH AND FILLMORE PLAZA
Link CCN Design Standards and Guidelines

https://www.denvergov.org/content/dam/denvergov/Portals/646/documents/
Zoning/other_regulations/CCN_Design_Guidelines_FINAL_090314_web.pdf

INDIVIDUAL CAPACITY INVENTORY

Link to Community Outreach PowerPoint

https://rickengineering.sharefile.com/d-s80a025806914e63a

Above: DESIGN WORKSHOP: CHERRY CREEK NORTH + FILMORE PLAZA | Cherry Creek,
Back Cover: RICK: WEST GRAND AVENUE STREETSCAPE | Grover Beach, Callfornla
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