
























































































































SCHEDULE OF PERFORMANCE 
 

 
 

Milestone Date 

Execute Development Agreement  December 2018 

Submit Building Permit July 2019 

Begin Construction  August 2019 

Complete Construction  February 2020 

Tenants to Occupy Unit  March 2020 

  
 




















































































































