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HISTORIC PRESERVATION FUND COMMITTEE MEETING DATE:   JANUARY 13, 2017  

AGENDA ITEM NO.:  2 
 
I. CASE NUMBER:  P15-0740 

 
II. PROJECT SUMMARY: 
 

1) Proposal: Request for a two-year time extension to complete the 
project associated with the previously approved $25,000 
grant awarded on October 13, 2015. 
 

2) Location: Buena Vista Drive/Scout Lane in Carlson Park 
 
3) Ward:  1 

  
4) Applicant: City of Riverside Parks, Recreation and Community Services 

Department 
      
5) Case Planner: Scott Watson, Assistant Planner 

    (951) 826-5507 
    swatson@riversideca.gov 

 
III. RECOMMENDATION: 
 

 That the Historic Preservation Fund Committee:  
 

1. APPROVE the request for extension, but grant a one-year time extension for 
Planning Case P15-0740. 

 
 
IV. BACKGROUND/HISTORY: 

 
On October 13, 2015, the Historic Preservation Fund Committee unanimously approved 
Planning Case P15-0740, a request by City of Riverside Parks, Recreation and Community 
Services Department for a $25,000 grant for a $50,000 to repair and restore the St. Francis 
Falls waterfall, which is located at the end of Buena Vista Drive/Scout Lane in Carlson 
Park and is City Landmark #14.  
 
Item #9 (Project End Date) of the agreement executed by the city states, “The Project 
shall be completed within one year or by December 31, 2016, whichever comes first, or 
the date any appeals are final. Should any problems arise, a written request for an 



Historic Preservation Fund Committee – January 13, 2017 2 of 2 P15-0740 

extension of the project must be submitted to the Historic Preservation Fund Committee 
at least 30 days prior to the expiration date.” 
 
On November 11, 2016, staff received a written request from Alisa Sramala, Trail 
Coordinator for the Parks, Recreation, and Community Services, requesting a time 
extension to complete the project (Exhibit 1), which is more than 30 days prior to the 
expiration of the contract. The letter from Alisa Sramala explains that additional time is 
needed to coordinate with various work forces and accommodating various schedules. 

 
V. ENVIRONMENTAL ANALYSIS: 

 
It has been determined this project is exempt from the provisions of the California 
Environmental Quality Act (CEQA) pursuant to Guidelines Section 15331 (Historical 
Resource Restoration/Rehabilitation). 

 
VI. EXHIBITS: 

  
1. Letter from Alisa Sramala. 



EXHIBIT 1 - Request for Time Extension




