
   

  City Council Memorandum 
 
 

 
 
TO: HONORABLE MAYOR AND CITY COUNCIL         DATE: MARCH 11, 2025 

 
FROM:  PARKS, RECREATION AND COMMUNITY           WARDS: 1, 3, 4, 6, and 7 
 SERVICES DEPARTMENT 
 
SUBJECT: AUTHORIZE CHANGE ORDER AND AWARD ADDITIVE BID ITEMS 

AMENDING THE CONSTRUCTION AGREEMENT WITH JB BOSTIC 
COMPANY, INC. OF ANAHEIM, CALIFORNIA, FOR THE CITY-WIDE PARK 
IMPROVEMENTS - PARK PARKING LOTS PROJECT IN THE AMOUNT OF 
$416,618 FOR A REVISED TOTAL CONTRACT AMOUNT NOT-TO-EXCEED 
$1,398,918 AND A TOTAL PROJECT AMOUNT NOT-TO-EXCEED $1,443,568 
– SUPPLEMENTAL APPROPRIATION 

 
 
ISSUES:  
 
Authorize change order and award additive bid items amending the Construction Agreement 
with JB Bostic Company, Inc. of Anaheim, California, for the City-Wide Park Improvements - 
Park Parking Lots project in the amount of $416,618 for a revised contract amount not-to-exceed 
$1,398,918 and a total project amount not to exceed $1,443,568; and authorize supplemental 
appropriations for the project. 
 
 
RECOMMENDATIONS:  
 
That the City Council: 
 

1. Authorize change order and award additive bid items amending the Construction 
Agreement with JB Bostic Company, Inc. of Anaheim, California, for the City-Wide Park 
Improvements – Parking Lot Project in the amount of $416,618 for a revised contract 
amount of not-to-exceed $1,398,918; 
 

2. With at least five affirmative votes, authorize the Chief Financial Officer, or designee, to 
record a supplemental appropriation and interfund transfer of $550,568 from the General 
Fund to the Capital Outlay Fund, and appropriate the same amount in the Capital Outlay 
Fund for the Citywide Park Improvements Project – Park Parking Lots; and 
 

3. Authorize the City Manager, or designee, to execute the amended Construction Agreement 
with JB Bostic Company, Inc. including making minor and non-substantive changes. 
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LEGISLATIVE HISTORY:  
 
On March 11, 2021, President Biden signed into law the American Rescue Plan Act to facilitate 
the recovery from the devastating economic and health effects of the COVID-19 pandemic. The 
American Rescue Plan Act established the Coronavirus State Fiscal Recovery Fund and 
Coronavirus Local Fiscal Recovery Fund, which provides a combined $350 billion in assistance 
to eligible state, local, territorial, and tribal governments to assist in the economic and health 
recovery by providing resources to address impacts resulting from the crisis.  
 
 
BACKGROUND: 
 
On November 9, 2021, the City Council approved the ARPA funding Expenditure Category Plan 
for the first allocation in the amount of $36,767,594 following the Interim Final Rule guidelines. 
Additionally, the City Council directed staff to return with an itemized list for Parks infrastructure 
needs during the second allocation of funding for consideration. The Final Rule was issued on 
January 6, 2022, and became effective on April 1, 2022. 
  
On February 7, 2023, the City Council approved the ARPA expenditure plan for the second 
allocation of grant funds in the amount of $36,767,594 and reallocated $1,600,000 from the first 
plan to the Park Maintenance Project funding. These approvals allocated $10 million for Parks 
Deferred Maintenance Projects. The approval of the ARPA funding allows the City to make an 
initial investment towards addressing the City’s deteriorating park infrastructure priority needs, 
including renovations of parking lots, the replacement of HVAC systems, flooring replacements 
and playground renovations equitably throughout all wards. 
 
On June 21, 2023, the Park and Recreation Commission received an update on the ARPA 
funding received and the planned projects. 
 
On May 21, 2024, City Council awarded Bid No. 8052 to JB Bostic Company, Inc. for the Parking 
Lot Repairs and Slurry Seal Project in the amount of $893,000 and authorized a 10% change 
order authority up to $89,300 for a total contract amount not-to-exceed $982,300. 
 
On December 10, 2024, the City Council received an update on the ARPA expenditure plan and 
accepted staff’s recommendations to safeguard unexpended funds, both obligated and 
unobligated. Council approved the allocation of all unexpended funds to Revenue Replacement 
– Provision of Government Services, supported by qualifying public safety expenditures, to allow 
the City to safely meet the obligation deadline for all unobligated funds, and report all ARPA 
funding as fully expended well in advance of the expenditure deadline. Leveraging public 
safety expenditures as qualifying costs, the savings generated by the ARPA coverage of 
those qualifying costs can be utilized for the obligated funds’ previously approved 
purpose. Unobligated funds were transferred into the General Fund as an unappropriated 
revenue source pending the first quarter analysis of the City’s financial performance for fiscal 
year (FY) 2024/25. 
 
The Citywide Park Improvement Program included unobligated funds of approximately $4.5 
million which were reallocated to the Revenue Replacement – Provision of Government Services 
program and transferred to the General Fund as unappropriated revenue. The City-wide Park 
Improvement – Parking Lots project described in this report comprises a portion of those 
unobligated and unappropriated funds. 
 
 



Award Additive Bid Items for City-wide Park Parking Lot Improvements ● Page 3 

 
DISCUSSION: 
 
The Riverside parks and facilities improve the quality of life for many residents of all ages and 
backgrounds. The City council has directed staff to invest in our parks and facilities with the use 
of the ARPA funding and has awarded several contracts for deferred maintenance 
improvements, including the contract for the parking lot project described in this report. PRCSD 
has managed this funding and reallocated the ARPA funds to address the highest needs of the 
community across all wards.  
 
On May 21, 2024, City Council awarded base Bid No. 8052 for City-wide Park Improvements - 
Parking Lots Project in the total amount of $893,000.00 and a 10% change order authority in the 
amount of $89,300.00 for a total contract amount not-to-exceed $982,300.00, without the 
following two additive bid items as shown in Table No. 1 below.  
 
Table 1 

Additives  Description  Total Cost Discounted Cost 

Additive Bid Item II-A 
Fairmount Park Parking Lots 
Repair and Slurry Seal 

$303,500.00 $288,768.00 

Additive Bid Item II-B 
ADA Truncated Dome Tile 
Installation 

$145,000.00 $127,850.00 

Total   $448,500.00 $416,618.00 

 
The Contractor subsequently discounted their price for these two Additive Bid items to $288,768 
and $127,850 as shown on table 1. Award of the two previously unawarded additive bid items 
will increase the total contract price from $893,000 to a revised contract amount of 
$1,309,618.00. Awarding the additive services will extend the useful life of the Fairmount Park 
parking lots and improve ADA accessibility at several park parking lots included in the City-wide 
park parking lot project.  
 
The proposed additional work improves access to parks, improves the community’s health and 
overall well-being, and improves quality of life. 
 
The Purchasing Resolution No. 24101 Section 1104 which states “Change Orders. Modifications 
to a Purchase Order shall be made only by Change Order, (b) Any Change Order which causes 
the contract price to exceed the authorization in section 203 hereof, if the Contract and/or 
Purchase Order was not previously approved by the Awarding Entity;”  
 
The Purchasing Manager concurs that the recommendation to award the additive bid items for 
Bid No. 8052 to JB Bostick Company, Inc. is in compliance with Purchasing Resolution No. 24101 
Section 1104 (b). 
 
 
STRATEGIC PLAN ALIGNMENT: 
 
The work contributes to the “Arts, Culture and Recreation” priority of the Envision Riverside 2025 
Strategic Plan, which aims to provide diverse community experiences and personal enrichment 
opportunities for people of all ages. 
 
The work contributes to goal 1.3, to improve parks, recreational amenities, open space, and trail 
development, and fulfill critical lifecycle and facility maintenance needs; and goal 1.4, to prioritize 
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safety at parks, trails, arts, cultural and recreational facilities. 
 

1. Community Trust – The City has worked with the community to assess needs and gain 
feedback on the listed projects and will continue to involve the community as the projects 
move forward.  
 

2. Equity – Project outcomes will benefit the entire community by providing supporting 
infrastructure for safe and fun recreation opportunities for all residents. The City-wide 
Park Improvement project is geographically spread throughout the city. 

 
3. Fiscal Responsibility – The competitive procurement of services for these projects are 

in accordance with Purchasing Resolution No. 24101. 
 

4. Innovation – Riverside is committed to responding to the community’s on-going and 
changing needs and preparing for the future through fulfillment of projects extending the 
usable life of facilities and infrastructure. 

 
5. Sustainability & Resiliency – This project extends the usable life and longevity of 

existing infrastructure, ensuring facilities are available for future use.    
 
 
FISCAL IMPACT: 
 
The total fiscal impact of this action is $550,568, which includes $416,618 for the Additive Bid 
Items, a 10% total contract contingency amount of $89,300, and 5% ($44,650) for ancillary costs 
such as permits, testing, inspections and administration. The contingency and ancillary costs 
require re-appropriation, as they were not previously encumbered and were therefore classified 
as unobligated ARPA funds, which were transferred to the General Fund as an unappropriated 
revenue source. 
 
Upon Council approval, an interdepartmental and interfund transfer of $550,568 will be recorded 
to the Capital Outlay Fund, Citywide Park Improvement Project – Park Parking Lot Project, offset 
by the previously recorded Transfer In recorded to the General Fund, as indicated in the table 
below.  
 

Fund Program/Project Account Amount 

Transfers 

General 
Fund 

Transfer In - Previously Recorded $550,568 

Transfer Out 7223600-990401 ($550,568) 

 

Capital 
Outlay 

Citywide Park Improvement Project – 
Park Parking Lot 

Revenue 

9279511-985101 
(Transfer In) 

$550,568 

 

Expenditure 

9279511-440301 $550,568 

 
With award of the two Additive Bid Items described above, the amended contract with JB Bostic, 
Inc. will be in the amount of $1,309,618 with a 10% construction contingency amount of $89,300, 
resulting in a total contract amount not-to-exceed $1,398,918.  The total fiscal impact of this 
project is $1,443,568 as listed in Table 2 below.  
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Table 2. Project Costs: 

New Award of Additive Bid Items II-A and II-B $416,618 

Previous Bid Award $893,000 

10% Construction Contingency  $89,300 

5% Ancillary costs: Permits, testing, inspections, administration  $44,650 

TOTAL $1,443,568 

 
 
 
Prepared by: Alisa Sramala, Principal Park Project Manager 
Approved by:     Pamela M. Galera, Parks, Recreation and Community Services Director 
Certified as to  
availability of funds:    Kristie Thomas, Finance Director/Assistant Chief Financial Officer 
Approved by:              Kris Martinez, Assistant City Manager         
Approved as to form:  Jack Liu, Interim City Attorney  
 
Attachments: 

1. Bid Award Recommendation  
2. Agreement 
 


