

Electric Division Consultants' Panel

List of Active Consultants

As of FEBRUARY 28, 2025

CONSULTANTS

ECORP Consulting, Inc.

ENGEO, Inc.

GeoMat Testing Laboratories, Inc.

GeoTek, Inc.

HDR Engineering, Inc.

Ninyo & Moore

NV5, Inc.

Power Engineers, Inc.

Power-Tech Engineers, Inc.

Stantec Consulting Services, Inc.

Terracon Consultant's Inc.

TRC Solutions

Electric Division Consultants' Panel

PO SUMMARY- SINCE FY 19-FY 23

CONSULTANT	TOTAL PO's	TOTAL PAID	BALANCE
ECORP Consulting, Inc.	\$0.00	\$0.00	\$0.00
ENGEO, Inc.	\$0.00	\$0.00	\$0.00
EPS Engineering & Design, Inc.	\$0.00	\$0.00	\$0.00
GeoMat Testing Laboratories, Inc.	\$0.00	\$0.00	\$0.00
GeoTek, Inc.	\$0.00	\$0.00	\$0.00
GL PwrSolutions, Inc. DBA DNV GL	\$0.00	\$0.00	\$0.00
HDR Engineering, Inc.	\$0.00	\$0.00	\$0.00
Ninyo & Moore	\$0.00	\$0.00	\$0.00
NV5, Inc.	\$27,636.00	\$27,621.00	\$15.00
Power Engineers, Inc.	\$99,365.82	\$46,711.45	\$52,654.37
Power-Tech Engineers, Inc.	\$137,055.00	\$136,588.56	\$466.44
Stantec Consulting Services, Inc.	\$101,372.00	\$39,954.21	\$61,417.79
Terracon Consultant's Inc.	\$0.00	\$0.00	\$0.00
Tetra Tech, Inc.	\$0.00	\$0.00	\$0.00
TRC Solutions	\$161,185.00	\$91,380.75	\$69,804.25
TOTAL	\$526,613.82	\$342,255.97	\$184,357.85

CUMULATIVE BREAKDOWN PER FISCAL YEAR SINCE FY 19

FISCAL YEAR	TOTAL POs	TOTAL PAID	BALANCE
FY19	\$31,946.00	\$0.00	\$31,946.00
FY20	\$238,427.00	\$3,432.04	\$234,994.96
FY21	\$51,378.00	\$9,193.06	\$42,184.94
FY22	\$118,320.00	\$104,551.76	\$13,768.24
FYY23	\$86,542.82	\$207,651.55	121,108.73
TOTAL	\$526,613.82	\$324,828.41	\$201,785.41

Electric Division 2019 Consultant Panel Monthly Report FEBRUARY 28, 2025

No.	Project Description		Selected Consultant	RPU Board Approval Date	Contract Value	Last Payment	Total Payment	Balance	Status
1	Drafting Services to Complete as-Built Substation Drawings for Multiple Projects		Power-Tech Engineers, Inc.	05/24/21	\$137,055.00	\$13,917.45	\$136,588.56	\$466.44	99%
	RFP 2020-04-2066								
	W.O. 2119628								
		Power-Tech Engineers, Inc.	\$137,055						
		Power Engineers, Inc.	\$181,717						
	Staff	TRC Solutions	\$202,000						
	Member	Francisco Fuentes							
2	Design Services for Riverside County Office of Education		TRC Solutions	N/A*	\$92,785.00	\$11,721.50	\$38,384.50	\$54,400.50	41%
	*Customer Funded Project								
	RFP-2020-03- 2084								
	W.O. 2112400								
		TRC Solutions	\$84,350						
		NV5, Inc.	\$127,886						
		Power-Tech Engineers, Inc.	\$189,500						
	Staff	Power Engineers, Inc.	\$285,047						
	Member	Viset Ong							
3	Transformer Design Review & Factory Acceptance Test (FAT)		Power Engineers, Inc	Under 50k<	\$49,894.00	\$23,722.14	\$46,711.45	\$3,182.55	94%
	RFP No. RPU 06-2019-21 Consultant Panel								
	W.O. 2219619								
	Staff	Power Engineers, Inc.	\$48,894						
	Member	Fady Megala							
4	CEQA Documentation Preparation Phase 2 City Wide Street Light LED Conversion Program		TRC Solutions	6/27/2022	\$68,400.00	\$1,735.00	\$52,996.25	\$15,403.75	77%
	RFP 2160-Consultant Panel								
	W.O. 2225922								
		TRC Solutions	\$68,400						
		ECORP Consulting, Inc.	\$86,227						
		Power Engineers, Inc.	\$141,502						
	Staff								
	Member	Celina Maravilla							

Electric Division 2019 Consultant Panel Monthly Report FEBRUARY 28, 2025

No.	Project Description		Selected Consultant	RPU Board Approval Date	Contract Value	Last Payment	Total Payment	Balance	Status
5	Professional Design and Engineering Services for University Substation T4 Foundation Replacement Design		NV5, Inc.	Under 50k<	\$27,636.00	\$11,921.51	\$11,921.51	\$15,714.49	43%
	RFP No. 2022-23 RPU 06 23 - Consultant Panel								
	W.O. 2219619								
	Staff Member	NV5, Inc.	\$27,635						
		Stantec	\$29,146						
		TRC Solutions	\$73,800						
		Amy Wang							
6	Transformer Design Review & Factory Acceptance Test (FAT) Casa Blanca T2		Power Engineers, Inc	Under 50k<	\$49,471.82	\$0.00	\$0.00	\$49,471.82	0%
	RFP No 07-2023 RPU Consultant Panel								
	Staff Member	Power Engineers	\$49,472						
		Power Tech Engineers	\$50,000						
		Fausta Rodriguez							
TOTAL AMOUNT					\$425,241.82	\$63,017.60	\$286,602.27	\$138,639.55	